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SUMMARY 

INTRODUCTION 
This Interconnection Facilities Study (IFS) for Interconnection Request GEN-2016-021/IFS-2016-001- 
31 is for a 300 MW generating facility located in Dixon County, Nebraska. The Interconnection Request 
was studied in the DISIS-2016-001 Impact Study and DISIS-2016-001-1 Impact Restudy for ERIS. The 
Interconnection Customer’s requested in-service date is 12/1/2018. 

 
The interconnecting Transmission Owner, Nebraska Public Power District (NPPD), performed a 
detailed IFS at the request of SPP. The full report is included in Appendix A. SPP has determined that 
full Interconnection Service will be available after the assigned transmission owner interconnect 
facilities (TOIF), non-shared network upgrades, shared network upgrades, previously allocated, and 
affected system upgrades that are required for full interconnection service are completed. 

 
The primary objective of the IFS is to identify necessary Transmission Owner Interconnection Facilities, 
Network Upgrades, other direct assigned upgrades, cost estimates, and associated upgrade lead times 
needed to grant the requested Interconnection Service. 

 
PHASE(S) OF INTERCONNECTION SERVICE 
It is not expected that Interconnection Service will occur in phases. However, Interconnection Service 
will not be available until all Interconnection Facilities and Network Upgrade(s) can be placed in 
service. 

 
CREDITS/COMPENSATION FOR AMOUNTS ADVANCED FOR NETWORK 
UPGRADE(S) 
Interconnection Customer shall be entitled to compensation in accordance with Attachment Z2 of the 
SPP OATT for the cost of SPP creditable-type Network Upgrades, including any tax gross-up or any 
other tax-related payments associated with the Network Upgrades, that are not otherwise refunded to 
the Interconnection Customer. Compensation shall be in the form of either revenue credits or 
incremental Long Term Congestion Rights (iLTCR). 



Interconnection Facilities Study Report GEN-2016-021/IFS-2016-001-31 2  

Southwest Power Pool, Inc. 

INTERCONNECTION CUSTOMER INTERCONNECTION FACILITIES 
The Generating Facility is proposed to consist of one hundred fifty (150) Vestas V110 - 2.0 MW for a 
total generating nameplate capacity of 300 MW. 

 

The Interconnection Customer’s Interconnection Facilities to be designed, procured, constructed, 
installed, maintained, and owned by the Interconnection Customer at its sole expense include: 

 
• 34.5 kV underground cable collector circuits; 
• 34.5 kV to 345 kV transformation substation with associated 34.5 kV and 345 kV  switchgear; 
• Two (2) 34.5/345 kV, 120/160/200 MVA (ONAN/ONAF/ONAF) step-up transformers to be owned 

and maintained by the Haystack Wind Project, LLC at the Interconnection Customer’s substation; 
• A 36 mile overhead 345 kV line to connect the Interconnection Customer’s substation to the Point of 

Interconnection (“POI”) at the 345 kV bus at existing NPPD substation (“Hoskins 345kV”) that is 
owned and maintained by NPPD; 

• All transmission facilities required to connect the Interconnection Customer’s substation to the POI; 
• Equipment at the Interconnection Customer’s substation necessary to maintain a composite power 

delivery at continuous rated power output at the high-side of the generator substation at a power 
factor within the range of 95% lagging and 95% leading in accordance with Federal Energy 
Regulatory Commission (FERC) Order 827. Additionally approximately 42.3 Mvars1 of reactors will 
be required to compensate for injection of reactive power into the transmission system under 
no/reduced generating conditions. The Interconnection Customer may use inverter manufacturing 
options for providing reactive power under no/reduced generation conditions. The Interconnection 
Customer will be required to provide documentation and design specifications demonstrating how 
the requirements are met. 

 
 

The Interconnection Customer shall coordinate relay, protection, control, and communication system 
configurations and schemes with the Transmission Owner. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1 This approximate minimum reactor amount is needed for the current configuration of GEN-2016-021 as studied 
in the DISIS-2016-001 Impact Study. 
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TRANSMISSION OWNER INTERCONNECTION FACILITIES AND NON-SHARED 
NETWORK UPGRADE(S) 
To facilitate interconnection, the interconnecting Transmission Owner will perform work as shown 
below necessary for the acceptance of the Interconnection Customer’s Interconnection Facilities. 

 
Table 1 and Table 2 lists the Interconnection Customer’s estimated cost responsibility for 
Transmission Owner Interconnection Facilities (TOIF) and Non-Shared Network Upgrade(s) and 
provides an estimated lead time for completion of construction. The estimated lead time begins when 
the Generator Interconnection Agreement has been fully executed. 

 
Table 1: Transmission Owner Interconnection Facilities (TOIF) 

 
Transmission Owner Interconnection 
Facilities (TOIF) 

Total Cost 
Estimate ($) 

Allocated 
Percent 

(%) 

Allocated Cost 
Estimate ($) 

Estimated 
Lead Time 

NPPD Hoskins 345kV Interconnection 
Substation: New satellite 345 kV 
interconnection substation on future NPPD- 
owned gen-tie line associated with GEN-2016- 
043. 

 
 

$14,500,000. 

 
 

50% 

 
 

$7,250,000 

 
 

2.5 years 

Total $14,500,000 50% $7,250,000  

 

Table 2: Non-Shared Network Upgrade(s) 
 

Non-Shared Network Upgrades 
Description 

Z2 Type2 Total Cost 
Estimate ($) 

Allocated 
Percent 

(%) 

Allocated 
Cost 

Estimate ($) 

Estimated 
Lead Time 

[None]   
- 

 
- 

 
- 

 
- 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2 Indicates the method used for calculating credit impacts under Attachment Z2 of the Tariff. 
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SHARED NETWORK UPGRADE(S) 
The Interconnection Customer’s share of costs for Shared Network Upgrades is estimated in Table 3 
below. 

 
Table 3: Interconnection Customer Shared Network Upgrades 

 
Shared Network Upgrades Description Z2 Type Total Cost 

Estimate 
($) 

Allocated 
Percent 

(%) 

Allocated 
Cost 

Estimate ($) 

Estimated 
Lead Time 

[Loup Power District] Upgrade Columbus 
East 1110 and 1112 Circuit Switchers * 

Non- 
Creditable $200,000 50% $100,000 2 years 

 
Total 

  
$200,000 

  
$100,000 

 

*Network upgrade identified in attached NPPD study. 
 

All studies have been conducted assuming that higher-queued Interconnection Request(s) and the 
associated Network Upgrade(s) will be placed into service. If higher-queued Interconnection 
Request(s) withdraw from the queue, suspend or terminate service, the Interconnection Customer’s 
share of costs may be revised. Restudies, conducted at the customer’s expense, will determine the 
Interconnection Customer’s revised allocation of Shared Network Upgrades. 
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PREVIOUS NETWORK UPGRADE(S) 
Certain Previous Network Upgrades are currently not the cost responsibility of the Interconnection 
Customer but will be required for full Interconnection Service. 

 
Table 4: Interconnection Customer Previous Network Upgrade(s) 

 
Previous Network Upgrade(s) Description* Current Cost 

Estimate 
Estimate In- 
Service Date 

SPP-NTC-200220 (R-Plan) Build new 222 mile, 345 kV 
line from Gentleman - Cherry Co - Holt Co. Build new 345 
kV substations at Cherry Co and Holt Co. Terminal 
upgrades at Gentleman. 

$408,565,094 5/1/2021 

 

Depending upon the status of higher- or equally-queued customers, the Interconnection Request’s in- 
service date is at risk of being delayed or Interconnection Service is at risk of being reduced until the in- 
service date of these Previous Network Upgrades. 
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AFFECTED SYSTEM UPGRADE(S) 
To facilitate interconnection, the Affected System Transmission Owner will be required to perform the 
facilities study work as shown below necessary for the acceptance of the Interconnection Customer’s 
Interconnection Facilities. Table 5 displays the current impact study costs provided by MISO as part of 
the Affected System Impact review.  The Affected System facilities study could provide revised costs 
and will provide each Interconnection Customer’s allocation responsibilities for the upgrades. 

 
Table 5: Interconnection Customer Affected System Upgrade(s) 

 
Affected System Upgrades 
Description 

Total Cost Estimate 
($) 

Allocated 
Share (%) 

Allocated Cost 
Estimate ($) 

None $0 - $0 

Total $0 - $0 
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CONCLUSION 
After all Interconnection Facilities and Network Upgrades have been placed into service, 
Interconnection Service for 300 MW can be granted. Interconnection Service will be delayed until the 
transmission owner interconnect facilities (TOIF), non-shared network upgrades, shared network 
upgrades, previously allocated, and affected system upgrades that are required for full interconnection 
service are completed. The Interconnection Customer’s estimated cost responsibility is summarized in 
the table below. 

 
Table 6: Cost Summary 

 
Description Allocated Cost Estimate 

Transmission Owner Interconnection Facilities $7,250,000 
Network Upgrades * $100,000 
SPP Facilities Total $7,350,000 

*Includes network upgrades identified by NPPD. 
 

A draft Generator Interconnection Agreement will be provided to the Interconnection Customer 
consistent with the final results of this IFS report. The Transmission Owner and Interconnection 
Customer will have 60 days to negotiate the terms of the GIA consistent with the SPP Open Access 
Transmission Tariff (OATT). 
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A: TRANSMISSION OWNER’S INTERCONNECTION 
FACILITIES STUDY REPORT 

 

See next page for the Transmission Owner’s Interconnection Facilities Study Report. 
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Executive Summary 

The NPPD DISIS-2016-001-1 Facility Study was performed to document the reliability 
impacts of generation projects that are proposed to interconnect to the NPPD  
transmission system. These projects have developed through the SPP Definitive 
Interconnection System Impact Study process and have advanced to the facility study 
stage. SPP has requested that NPPD perform the Facility Study associated with the 
generation interconnection projects listed below: 

 
 

Project MW Type Point-of-Interconnection 
GEN-2015-089 200.00 Wind WAPA Utica Junction 230kV 
GEN-2016-021 300.00 Wind NPPD Hoskins 345kV 
GEN-2016-023 150.50 Wind WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 
GEN-2016-029 150.00 Wind WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 
GEN-2016-043 230.00 Wind NPPD Hoskins 345kV 
GEN-2016-050 250.70 Wind NPPD Interconnect Axtell- Post Rock (Macon) 345kV 
GEN-2016-075 50.00 Wind WAPA Grand Prairie 345kV 
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SPP entered into a facility study agreement with each of the generation interconnection 
customers and subsequently requested that NPPD perform the Facility Study for each 
request. This facility study focused on the impacts of the generation interconnection 
projects which included a detailed loadflow analysis, short circuit analysis and stability 
analysis. The Facility Study also includes detailed cost estimates and estimated project 
schedules for the interconnection and network upgrades identified in the System Impact 
and Facility Study. 

The DISIS-2016-001-1 Facility Study includes a loadflow analysis, short circuit analysis 
and stability analysis. 

 
The Loadflow Analysis documents the steady-state performance of the network following 
the generation interconnection projects. The loadflow analysis was split into  three 
phases. 

 
Phase 1 of the loadflow analysis was a system intact and N-1 contingency analysis of the 
Nebraska transmission system in accordance with NERC Standard TPL-001-4.  The 
Phase 1 screening did not identify any significantly impacted NPPD facilities for system 
intact conditions.  Four facilities were found to overload for N-1 conditions: 

 
• NPPD Twin Church – Sioux City* 230 kV Line *(WAPA Owns Sioux City  terminal) 

• NPPD Columbus East 230/115 kV Transformer 
• NPPD Ogallala – Ogallala TSGT** 115 kV Substation Tie **(TSGT Owns Ogallala TSGT terminal) 

• TSGT Ogallala – Grant 115 kV Line #1 (TSGT Owned Facility) 



 

The Phase 1 screening did not discover any impacted bus voltages outside of limits for 
system intact or N-1 conditions. 

 
Phase 2 of the loadflow analysis involved a comprehensive multiple element contingency 
analysis of the Nebraska transmission system in accordance with NERC Standard TPL- 
001-4. The Phase 2 screening identified several facilities that were loaded in excess of 
facility ratings for multiple element contingencies. Each of the contingencies and 
overloaded facilities may require curtailment of firm transmission and/or load shed to 
mitigate these issues. The Phase 2 screening did not discover any impacted bus voltages 
outside of limits for multiple element contingency conditions. 

 
Phase 3 of the loadflow analysis evaluated the impacts of worst case independent N-2 
double contingency conditions for the local area transmission outlet paths associated with 
the generation interconnection projects. This phase did identify several independent N-2 
contingencies that would require prior outage generation limitations of the proposed 
generation interconnection projects. These prior outage limitations would be developed 
through an operational study and/or operational guides if all the projects continue to be 
developed.  The limiting prior outages are listed below: 

 
Limiting Prior Outage Facilities 

 
1. POSTROCK7  345.00-G16-050-TAP 345.00 38. HOSKINS4 230.00-HOSK.T89  34.500 
2. KNOB HL3    115.00-STEELEC7   115.00 39. HOSKINS7 115.00-NORFK.N7  115.00 
3. G15087_T    115.00-FAIRBRY7   115.00 40. HOSKINS7 115.00-NORFOLK7  115.00 
4. G15087_T    115.00-HEBRN N7   115.00 41. HOSKINS7 115.00-STNTN.N7  115.00 
5. G15088_T    345.00-MOORE  3   345.00 42. KEYSTON3 345.00-SIDNEY1-LNX3345.00 
6. G15088_T    345.00-PAULINE3   345.00 43. MCCOOL 3 345.00-MOORE  3  345.00 
7. G1623&1629-T345.00-KEYSTON3   345.00 44. NELIGH 7 115.00-PETERSBRG.N7115.00 
8. G1623&1629-T345.00-LARAMIE3   345.00 45. NELIGH 7 115.00-ANTELOPE 7115.00 
9. G1623&1629-T345.00-SIDNEY2-LNX3345.00 46. NORFK.N7 115.00-NORFOLK7  115.00 
10. G16-050-TAP 345.00-AXTELL 3   345.00 47. PETRSBG7 115.00-PETERSBRG.N7115.00 
11. G10-51T     230.00-HOSKINS4   230.00 48. TWIN CH7 115.00-S.SIOUXCITY7115.00 
12. G10-51T     230.00-TWIN CH4   230.00 49. VICTRYH4 230.00-STEGALL4  230.00 
13. ALBION 7    115.00-FULERTN7   115.00 50. WAYSIDE4 230.00-NUNDRWD4  230.00 
14. ALBION 7    115.00-GENOA  7   115.00 51. THEDFRD3 345.00-HOLT.CO3  345.00 
15. ALBION 7    115.00-PETRSBG7   115.00 52. HOLT.CO3 345.00-GR ISLD-LNX3345.00 
16. ALBION 7    115.00-SPALDNG7   115.00 53. STEGALL4 230.00-STEGALL-LNX3230.00 
17. AXTELL 3    345.00-PAULINE3   345.00 54. LARAMIE3 345.00-STEGALL3  345.00 
18. AXTELL 3    345.00-SWEET W3   345.00 55. HARBINE7 115.00-STEELEC7  115.00 
19. BATTLCR7    115.00-CO.LINE7   115.00 56. HEBRN N7 115.00-HEBRON 7  115.00 
20. BATTLCR7    115.00-NORFK.N7   115.00 57. MOORE 3 345.00-SHELDON7  115.00 
21. BEATRCE7    115.00-HARBINE7   115.00 58. MOORE 3 345.00-NW68HOLDRG3 345.00 
22. BEATRCE7    115.00-STEINER7   115.00 59. PAULINE3 345.00-PAULINE7  115.00 
23. BELDEN 7    115.00-HARTGTN7   115.00 60. SIDNEY 3 345.00-SIDNEY1-LNX3345.00 
24. BELDEN 7    115.00-HOSKINS7   115.00 61. SIDNEY 3 345.00-STEGALL3  345.00 
25. BELDEN 7    115.00-TWIN CH7   115.00 62. HOSKINS3 345.00-HOSKINS4  230.00 
26. BLMFLD 7    115.00-CREITON7   115.00 63. HOSKINS3 345.00-HOSKINS7  115.00 
27. BLMFLD 7    115.00-GAVINS 7   115.00 64. HOSKINS4 230.00-HOSKINS7  115.00 
28. CARLJCT7    115.00-HEBRN N7   115.00 65. TWIN CH4 230.00-TWIN CH7  115.00 
29. CLRWATR7    115.00-NELIGH 7   115.00 66. HOLT.CO3 345.00-GRPRAR1-LNX3345.00 
30. CO.LINE7    115.00-ANTELOPE  7115.00 67. ANTELOPE 3345.00-ANTELOPE 7115.00 
31. COOPER 3    345.00-MOORE  3   345.00 68. GR PRAIRIE 3345.00-GRPRAR1-LNX3345.00 
32. CREITON7    115.00-ANTELOPE  7115.00 69. GR PRAIRIE 3345.00-GRPRAR2-LNX3345.00 
33. EMERSON7    115.00-TWIN CH7   115.00 70. STEGALL4 230.00-STGXFMR4  230.00 
34. FAIRBRY7    115.00-HARBINE7   115.00 71. WAYSIDE4 230.00-STEGALL-LNX3230.00 
35. GENTLMN3    345.00-KEYSTON3   345.00 72. STEGALL7 115.00-STEGALL3  345.00 
36. HARTGTN7    115.00-GAVINS 7   115.00 
37. HOSKINS3    345.00-ANTELOPE  3345.00 

73. STEGALL3 345.00-STGXFMR4  230.00 



 

The Short Circuit Analysis was performed to evaluate the fault interrupting capability of 
existing devices in the area and protection coordination issues following the generation 
interconnection projects and network upgrades. The results of this analysis showed that 
two existing protective devices (Columbus East 1110 & 1112 Circuit Switchers) were 
subject to replacement due to the proposed interconnection projects. 

 
The Stability Analysis was performed to evaluate the impact of the proposed generation 
interconnection projects and network upgrades on the existing GGS Stability constrained 
interface in Nebraska. Based on the results of this analysis, the NPPD transmission  
system with the current planned future projects meets the stability performance 
requirements for all Planning Event and Extreme Event conditions that were considered  
in this study. 

 
Overall, the NPPD DISIS-2016-001-1 Facility Study documents the performance of the 
network following the addition of the generation interconnection projects and network 
upgrades. The Facility Study has documented the transmission plan required for 
interconnection to the NPPD transmission system and the details of this plan are listed 
below. There is no generation interconnection capability available until the  projects  
listed below are completed as required. 

 
 
 

DISIS-2016-001-1 Interconnection Plan 
 
 

Interconnection Facilities 
 

• GEN-2016-021: Construct satellite 345 kV Substation near Hoskins 345 kV 
substation to accommodate new GI. 

 
$ 7,250,000* 

 
• GEN-2016-043: Construct satellite 345 kV Substation near Hoskins 345 kV 

substation to accommodate new GI. 
 

$ 7,250,000* 
 

• GEN-2016-050: Construct Macon 345 kV Substation to accommodate new GI. 
 

$ 16,500,000 
 

*Total Cost for satellite substation is $14,500,000 



 

Network Upgrades 
 

• Construct Banner County – Keystone 345 kV line & substation expansions. 
 

 
 

• Construct Keystone – GGS 345 kV line & substation expansions. 

$ 260,000,000 

 

 
 

• Install 10 MVAR cap bank at SUNC Atwood 115 kV substation. 

$ 69,750,000 

 

 
 

• Upgrade Columbus East 230/115 kV Transformer. 

$ TBD 

 

 
 

• Upgrade Twin Church – Sioux City 230 kV Line (NPPD portion). 

$ 4,250,000 

 

 
 

• Upgrade Twin Church – Sioux City 230 kV Line (WAPA portion). 

$ 3,300,000 

 

$ TBD 
 

• Upgrade Ogallala NPPD – Ogallala TSGT 115 kV substation tie (NPPD portion). 
 

$ 50,000 
 

• Upgrade Ogallala NPPD – Ogallala TSGT 115 kV substation tie (TSGT portion). 
 

 
 

• Upgrade Ogallala – Grant 115 kV Line #1 (TSGT portion). 

$ TBD 

 

$ TBD 
 

• Upgrade Columbus East 1110 and 1112 Circuit Switchers (Loup Power District). 
 

$ 200,000 



 

Previously-allocated Network Upgrades 
 

• Hoskins – Neligh (Antelope) 345/115 kV Transmission expansion project 
• Gentleman – Thedford - Holt County (R-Project) and Thedford 345/115 kV 

Transformer project 
 
 

Previously-identified Required Transmission Upgrades for prior queued requests 
 

• Uprate Belvidere-Fairbury 115 kV line. 
• Uprate Beatrice-Harbine 115 kV line. 
• Reconductor Albion - Petersburg - North Petersburg 115 kV 
• Rebuild Gavins Point - Yankton Junction 115 kV (WAPA upgrade) 
• Antelope 115 kV substation expansion (for GEN-2015-053) 
• Belden 115 kV substation expansion (for GEN-2015-076) 
• Construct Belvidere 115 kV Substation (for GEN-2015-087) 
• Construct Tobias 345 kV Substation (for GEN-2015-088) 
• Dixon County 230 kV substation (for GEN-2010-051) 
• Upgrade Twin Church-DixonCounty-Hoskins 230kV line 
• Antelope 115 kV substation expansion (for GEN-2013-032) 
• Upgrade Antelope-County Line-Battle Creek 115 kV line 
• Upgrade Meadow Grove-Prairie Breeze 230 kV Gen-Tie line 
• Friend 115 kV substation (for GEN-2014-039) 
• Rosemont 115 kV substation (for GEN-2008-123N) 
• Hoskins 345 kV substation expansion (for GEN-2015-007) 
• Holt County 345 kV substation expansion (for GEN-2015-023) 
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1.0 Introduction 
 

In February 2018, NPPD was notified that several generation interconnection requests in 
the SPP generation interconnection queue had advanced to the facility study stage. These 
generation interconnection requests were evaluated by SPP in multiple Definitive 
Interconnection System Impact Studies (DISIS-2016-001, DISIS-2016-001-1). The 
generation interconnection requests are listed below: 

 
Project MW Type Point-of-Interconnection 
GEN-2015-089 200.00 Wind WAPA Utica Junction 230kV 
GEN-2016-021 300.00 Wind NPPD Hoskins 345kV 
GEN-2016-023 150.50 Wind WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 
GEN-2016-029 150.00 Wind WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 
GEN-2016-043 230.00 Wind NPPD Hoskins 345kV 
GEN-2016-050 250.70 Wind NPPD Interconnect Axtell- Post Rock (Macon) 345kV 
GEN-2016-075 50.00 Wind WAPA Grand Prairie 345kV 
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SPP entered into a facility study agreement with each of the generation interconnection 
customers and subsequently requested that NPPD perform the Facility Study for each 
request. In response to the SPP request, NPPD has performed a Facility Study for the 
generation interconnection requests. 

This facility study (NPPD-DISIS-2016-001-1) includes a detailed loadflow, stability and 
short circuit analysis. The Facility Study also includes detailed cost estimates and 
estimated project schedules for the interconnection and network upgrades identified in  
the System Impact Study and Facility Study. The System Impact Study did identify 
several network upgrades required for interconnection of the new generation projects. 
Both of these generation interconnection requests are contingent upon the completion of 
the Hoskins-Neligh 345 kV projects and the GGS-Thedford-Holt 345 kV R-project which 
were previously approved through the SPP ITP processes. The GGS-Thedford-Holt 345 
kV R-project is being developed and behind the original project schedule. The current 
projected in-service date for the R-project is 12/31/2020. 
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2.0 Study Scope 
 

2.1 Overview 

This Facility Study will evaluate the impact of the requested generation 
interconnection projects on the NPPD transmission system. This study will 
evaluate generator interconnection requests in the SPP Generator Interconnection 
Queue studied in the SPP Definitive Interconnection System Impact Study, SPP 
DISIS-2016-001-1, and progressed to the facilities study stage. The GI projects  
on the NPPD transmission system included in the DISIS-2016-001-1 study are as 
follows: 

 
Project MW Type Point-of-Interconnection 
GEN-2015-089 200.00 Wind WAPA Utica Junction 230kV 
GEN-2016-021 300.00 Wind NPPD Hoskins 345kV 
GEN-2016-023 150.50 Wind WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 
GEN-2016-029 150.00 Wind WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 
GEN-2016-043 230.00 Wind NPPD Hoskins 345kV 
GEN-2016-050 250.70 Wind NPPD Interconnect Axtell- Post Rock (Macon) 345kV 
GEN-2016-075 50.00 Wind WAPA Grand Prairie 345kV 

 1331.2   
 

NPPD will perform a Facility Study of the generation interconnection requests  
that includes a detailed loadflow and short circuit analysis. The facility study will 
also include stability analysis to assess the impacts of the proposed generation 
interconnection requests on existing stability constraints (GGS Eastflow) and 
potential stability issues highlighted in the System Impact Study. The Facility 
Study also includes detailed cost estimates and estimated project schedules for the 
interconnection and network upgrades identified in the System Impact Study and 
Facility Study. The following network upgrades are required for ERIS per the 
System Impact Study: 

• Build Banner County - Keystone 345 kV 
• Build Keystone - Gentleman 345 kV CKT 2 
• Install 10 MVAR capacitor bank at SUNC Atwood 115 kV substation 

 
The following previously allocated network upgrades were required for 
interconnection of the DISIS-2016-001-1 projects: 

 
• Reconductor Albion - Petersburg - North Petersburg 115 kV 
• Rebuild Gavins Point - Yankton Junction 115 kV (WAPA upgrade) 
• R-Project:  GGS-Thedford-Holt County 345 kV & Thedford 345/115 kVTransformer 
• Upgrade Twin Church - Dixon County 230 kV 
• Rebuild County Line-Antelope 115 kV 
• Rebuild Battle Creek-County Line 115 kV 

 
At the time of this facility study, there were several active generation 
interconnection requests in the SPP GI queue in the Nebraska area.   Due to  time 
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constraints, this facility study must proceed assuming the following generation 
interconnection projects and associated network upgrades remain active projects  
in the SPP GI process. If any of these GI projects or network upgrades withdraw 
from the SPP GI queue, then a re-study of this DISIS-2016-001-1 facility study 
will be required. The previously-queued GI projects and network upgrades in the 
Nebraska area are as follows: 

 
 
 

 
Generation 
Interconnection 
Number 

 
 

MW 

 
 

CA 

 
 

Substation 

 
 

Status 

GEN-2010-051 200 NPPD Dixon County 230kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2011-027 120 NPPD Dixon County 230kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2013-032 204 NPPD Antelope 115kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2014-032 10.2 NPPD Meadow Grove 230kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2014-039 73.4 NPPD Friend 115kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2008-123N 89.7 NPPD Rosemont 115kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2015-007 160 NPPD Hoskins 345 kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2015-023 300.7 NPPD Holt County 345kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2015-053 50 NPPD Antelope 115 kV IA PENDING 

GEN-2015-076 158.4 NPPD Belden 115 kV IA PENDING 

GEN-2015-087 66 NPPD Belvedere 115 kV (Hebron-Fairbury) IA PENDING 

GEN-2015-088 300 NPPD Tobias 345 kV (Pauline-Moore) IA PENDING 

 

Previously allocated interconnection facilities & network upgrades 
• Uprate Belvidere-Fairbury 115 kV line. 
• Uprate Beatrice-Harbine 115 kV line. 
• Reconductor Albion - Petersburg - North Petersburg 115 kV 
• Rebuild Gavins Point - Yankton Junction 115 kV (WAPA 

upgrade) 
• Antelope 115 kV substation expansion (for GEN-2015-053) 
• Belden 115 kV substation expansion (for GEN-2015-076) 
• Construct Belvidere 115 kV Substation (for GEN-2015-087) 
• Construct Tobias 345 kV Substation (for GEN-2015-088) 
• Dixon County 230 kV substation (for GEN-2010-051) 
• Upgrade Twin Church-DixonCounty-Hoskins 230kV line 
• Antelope 115 kV substation expansion (for GEN-2013-032) 
• Upgrade Antelope-County Line-Battle Creek 115 kV line 
• Upgrade Meadow Grove-Prairie Breeze 230 kV Gen-Tie line 
• Friend 115 kV substation (for GEN-2014-039) 
• Rosemont 115 kV substation (for GEN-2008-123N) 
• Hoskins 345 kV substation expansion (for GEN-2015-007) 
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• Holt County 345 kV substation expansion (for GEN-2015-023) 
 

This facility study will assess the new system state with the generation 
interconnection requests. The facility study will also identify any additional 
transmission issues that would require mitigation to meet mandatory NERC 
reliability standards following the addition of the generation interconnection 
projects and network upgrades. The Facility Study will include the following 
study phases: 

 
1. Loadflow Analysis 
2. Stability Analysis 
3. Short Circuit Analysis 

 
The loadflow analysis will be an assessment of the transmission system following 
the addition of the generation interconnection  projects and network upgrades.  
The loadflow analysis will evaluate the transmission system for compliance with 
NERC Reliability Standards and identify any thermal and voltage issues that 
would require mitigation. The stability analysis will evaluate the impacts of the 
generation interconnection projects on the transmission system and existing 
stability constraints (GGS Eastflow). The short circuit analysis will evaluate the 
impacts of the generation interconnection project and network upgrades on 
existing fault currents in the area and determine if the capability of existing fault 
interrupting devices are adequate. 

 
The intent of the facility study is to perform a detailed assessment of the proposed 
generation interconnection facility and associated transmission and validate 
adherence to system reliability criteria. This study will be performed  in 
accordance with NERC Reliability Standards and the criteria set forth under those 
standards. This facility study will document the required transmission facility 
interconnection plan for the proposed uprate and will be performed in accordance 
with the methodologies described in NPPD’s Facility Connection Requirements 
Document. 

 
 

2.2 Loadflow Analysis 

NPPD Transmission Planning will perform a loadflow analysis to screen the 
steady state performance of the network following the addition of the generation 
interconnection project and network upgrades. The powerflow models used for  
the loadflow analysis will be 2017 Series SPP MDWG models.  These models  
will represent expected near-term system conditions with the generation 
interconnection projects and will represent worst-case seasonal conditions. The 
powerflow models utilized for the analysis will be: 
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2018 Spring Load Case (18G) 
2018 Light Load Case (18L) 
2018 Summer Load Case (18S) 
2018 Winter Load Case (18W) 

 
The base SPP MDWG powerflow models will be updated with planned 
transmission facility additions in the area of the generation interconnection 
requests. Specifically, the base models will be updated to include the GGS- 
Thedford-Holt 345 kV project as it was found to be a required network upgrade to 
accommodate the generation interconnection projects. The base models will also 
include all identified ERIS network upgrades per the System Impact Study. 

 
The loadflow analysis will be split into three phases: 

 
 

Phase 1 : System-wide Single Contingency N-1 Analysis 
 

Phase 2 : System-wide Multiple Element Contingency N-2 Analysis 

Phase 3 : Local Area Full N-2 Contingency Analysis 

 
PHASE 1: This Phase is considered a comprehensive single contingency analysis 
of the entire Nebraska subregion. Every single element rated from 115 kV – 345 
kV in the NPPD, OPPD, and LES areas plus ties will be outaged and monitored 
through activity ACCC. The results of the contingency screening will be assessed 
and documented. Phase 1 will also further investigate all critical contingencies 
identified from the ACCC contingency screening. Phase 1 will be utilized to 
document the performance characteristics of the system in accordance with NERC 
Reliability Standards. 

 
PHASE 2: This Phase is considered a comprehensive multiple element 
contingency analysis of the entire Nebraska region. Multiple element 
contingencies rated from 115 kV – 345 kV will be outaged and monitored through 
activity ACCC. The multiple element contingencies consist of stuck breaker 
contingencies and double circuit tower contingencies identified by Nebraska 
transmission owners and utilized during MRO and SPP screening processes. The 
results of the contingency screening will be assessed and documented. Phase 2  
will also further investigate all critical contingencies identified from the ACCC 
contingency screening comparison. Phase 2 will be utilized to document the 
performance characteristics of the system in accordance with NERC Reliability 
Standards. 

 
PHASE 3: This Phase will evaluate the impacts of worst case independent N-2 
double contingency conditions for the local area transmission outlet paths 
associated  with  the  generation  interconnection  projects.    The  purpose  of this 
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Phase will be to evaluate sufficient generator outlet transmission capacity for the 
generation interconnection requests and evaluate potential prior outage  
limitations. 

 
 
 

2.3 Stability Analysis 

The purpose of the Stability Analysis will be to evaluate the impacts of the 
proposed generation interconnection projects on an existing stability constraint on 
the NPPD transmission system (GGS Eastflow). The analysis will evaluate worst- 
case disturbances impacting stability limitations in western Nebraska. The  
analysis will also evaluate disturbances and prior outage combinations near the 
proposed generation interconnection projects to evaluate any potential stability 
issues. 

 
 
 

2.4 Short Circuit Analysis 

The purpose of the Short Circuit Analysis will be to evaluate the impacts of the 
proposed generation interconnection projects on the existing substation equipment 
fault duty ratings in the area. The substations to be evaluated are  those  
electrically close to the interconnection points of the generation interconnection 
projects. 

 
The Short Circuit Analysis will include short circuit calculations, an evaluation of 
the adequacy of existing circuit breaker interrupting ratings and an evaluation of 
the adequacy of the fault withstand capability of other substation equipment 
located at the monitored substations. The Short Circuit Analysis will be  
performed by NPPD Engineering Protection & Control personnel. 

 
 
 

2.5 Detailed Cost Estimates & Project Schedule 

NPPD Engineering, Asset Management, and Project Management departments 
will review any additional transmission upgrades identified in the SPP DISIS- 
2016-001-1 facility study. Detailed cost estimates and project schedules will be 
developed by these groups to implement the proposed transmission upgrades 
using standard NPPD construction and procurement practices. If any additional 
transmission upgrades are identified in this facility study, a detailed cost estimate 
and project schedule for these additional upgrades will be developed and provided 
as required. 
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3.0 Model Development 
 

Overview 
 

This study was conducted using Power Technology Inc.’s (PTI’s) Power System 
Simulator (PSS/E) software package and the following SPP 2017 Series MDWG 
powerflow models: 

 
 

2018 Spring Peak Load Case 
2018 Light Load Case 
2018 Summer 100% Peak Load Case 
2018-19 Winter 100% Peak Load Case 

 
 

The powerflow models were updated to include the generation interconnection 
projects and network upgrades as well as the latest transmission upgrades 
documented in the latest regional transmission plans. Specifically, the base  
models were updated to include the GGS-Thedford-Holt 345 kV project as it was 
found to be a required network upgrade to accommodate the generation 
interconnection projects. Also, the models were re-dispatched to ramp up wind 
generation and adjacent generators to the new proposed generation 
interconnection locations. A 2015 Series 16W stability case was also re- 
dispatched to stress transfer limitations in western Nebraska and the GGS  
Stability Interface. The 16W model was established with GGS Eastflow at the 
1850 MW transfer level with the projected system topology for 2016 (without the 
R-Project). The prior-queued wind generation, R-Project, and DISIS-2016-001 
wind projects were then added to this model to establish the baseline for the 
stability analysis. 

 
The following prior-queued generation interconnection projects were included in 
the base powerflow models: 
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Generation 
Interconnection 
Number 

 
 

MW 

 
 

CA 

 
 

Substation 

 
 

Status 

GEN-2010-051 200 NPPD Dixon County 230kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2011-027 120 NPPD Dixon County 230kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2013-032 204 NPPD Antelope 115kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2014-032 10.2 NPPD Meadow Grove 230kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2014-039 73.4 NPPD Friend 115kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2008-123N 89.7 NPPD Rosemont 115kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2015-007 160 NPPD Hoskins 345 kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2015-023 300.7 NPPD Holt County 345kV IA FULLY EXECUTED/ON SCHEDULE 

GEN-2015-053 50 NPPD Antelope 115 kV IA PENDING 

GEN-2015-076 158.4 NPPD Belden 115 kV IA PENDING 

GEN-2015-087 66 NPPD Belvedere 115 kV (Hebron-Fairbury) IA PENDING 

GEN-2015-088 300 NPPD Tobias 345 kV (Pauline-Moore) IA PENDING 

 

The proposed future generation interconnection projects were dispatched off- 
system. The new generation interconnection projects listed below were then  
added to the models and dispatched at 100%. The total output from the new 
generation interconnection projects was dispatched off-system. 

 
 

Generation 
Interconnection 
Number 

 
MW 

 
CA 

 
Substation 

 
Status 

GEN-2015-089 200 WAPA Utica Junction 230kV FACILITY STUDY STAGE 

GEN-2016-021 300 NPPD Hoskins 345kV FACILITY STUDY STAGE 

GEN-2016-023 150.5 WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV FACILITY STUDY STAGE 

GEN-2016-029 150 WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV FACILITY STUDY STAGE 

GEN-2016-043 230 NPPD Hoskins 345kV FACILITY STUDY STAGE 

GEN-2016-050 250.7 NPPD Interconnect Axtell- Post Rock (Macon) 345kV FACILITY STUDY STAGE 

GEN-2016-075 50 WAPA Grand Prairie 345kV FACILITY STUDY STAGE 

 
Three network upgrades were incorporated into the models with the new 
generation interconnection projects that were identified in the SPP DISIS report. 
These network upgrades are listed below: 

 
• Build Banner County - Keystone 345 kV 
• Build Keystone - Gentleman 345 kV CKT 2 
• Install 10 MVAR capacitor bank at SUNC Atwood 115 kV substation 
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Wind Generation Models 
 

Each of the new wind generation interconnection projects were modeled with a 
+/- 0.95 power factor range with voltage control capability at the designated 
point-of-interconnection. Some of the new projects may have a larger reactive 
power range available, but the reactive capability of each generation 
interconnection project was limited to +/- 0.95 power factor to match the power 
factor requirements identified in the system impact study. The dynamics models 
for the new wind projects were standard PSS/E Type 3 WTG models. 



10  

4.0 Study Criteria 
 
The following criteria were used for the Steady-State Analysis: 

 
Facility Loading Criteria 

 

Overloads of equipment are defined as greater than 100% of the normal 
continuous rating (Rate A). 

 
 

Voltage Criteria 
 

Normal steady-state voltage levels are defined as 0.95 to 1.05 pu. Emergency 
steady-state voltage levels are defined as 0.90 – 1.10 pu and may be utilized for 
less than 30 minutes. 

 

The following criteria were used for the Stability Analysis: 
 

Transient Voltage Criteria 
 

Bus voltage excursions outside the band of 0.70 to 1.2 PU any time after the fault 
is cleared is considered unacceptable. 

 
Damping Criteria 

 

All significant machine rotor angle oscillations must be positively damped and 
meet the criteria below. The criteria does not apply to bus voltages. The Damping 
Factor will be calculated from the "Successive Positive Peak Ratio" (SPPR) of the 
peak-to-peak amplitude of the rotor oscillation. SPPR and the associated Damping 
Factor will be calculated as: 

 
SPPR = Successive swing amplitude / Previous swing amplitude 
Damping Factor = (1 - SPPR) * 100 (in %) 

 
The Damping Criteria are as follows (with increased damping required for higher 
probability events): 

 
For Disturbances with faults: SPPR (maximum) = 0.95 
Damping Factor (minimum) = 5% 

 
For Line Trips: SPPR (maximum) = 0.90 
Damping Factor (minimum) = 10% 
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5.0 Loadflow Analysis 
 
5.1 Phase 1 Results (P0-P1 events) 

PSS/E activity ACCC was used as a screening tool on each of the base cases to 
identify those contingencies which deserve closer study. ACCC analyzed the 
system by sequentially taking each transmission element greater than 100kV in  
the NPPD, OPPD, and LES areas out of service. P1 events for each of these areas 
were also included in this analysis. Transmission facilities in the NPPD, OPPD, 
and LES areas were then monitored for violations of loading or bus voltage 
criteria. Contingencies which resulted in facility loadings or bus voltages outside 
of acceptable limits will be discussed in the summary of each case. The Phase 1 
ACCC analysis is performed to assess the performance of the transmission system 
following the addition of the generation interconnection projects and proposed 
new network upgrades according to NERC standards. 

 
Phase 1 analysis further addressed contingencies flagged in the screened ACCC 
run with additional AC powerflow analysis as required. In the NPPD area, there 
are loadflow solution issues associated with voltage regulation bandwidths. 
Consequently, most of the capacitors and reactors are modeled as fixed mode 
switched shunts, which must be manually switched to achieve optimal voltage 
profiles. 

 
 

Phase 1 – 2018 Light Load 
 

System Intact Results: 
 

There were no impacted transmission facility overloads or bus voltages 
outside of limits under system intact or base case conditions. 

 
N-1 Contingency Results: 

 
There were several impacted transmission facility overloads discovered under 
N-1 conditions (P1). There were no impacted bus voltages outside of limits 
that were discovered under N-1 conditions (P1). 
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Monitored Element 

Description Rating % 
Flow 

Contingency Description 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
99 

OPEN LINE FROM BUS 640070 [BANCRFT7 115.00] TO BUS 640163 [EMERSON7 
115.00] CKT 1 

 
TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
 

320 

 
 

99 

TRIP LINE FROM BUS 640070 [BANCRFT7    115.00] TO BUS 640300 [OAKLAND7 
115.00] CKT 1  AND TRIP LINE FROM BUS 640070 [BANCRFT7   115.00] TO BUS 640163 
[EMERSON7    115.00] CKT 1 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
100 

OPEN LINE FROM BUS 640125 [COLMB.E3 345.00] TO BUS 640342 [SHELCRK3 
345.00] CKT 1 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
100 

OPEN LINE FROM BUS 640163 [EMERSON7 115.00] TO BUS 640387 [TWIN CH7 
115.00] CKT 1 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
101 

OPEN LINE FROM BUS 640125 [COLMB.E3 345.00] TO BUS 650114 [NW68HOLDRG3 
345.00] CKT 1 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
103 

OPEN LINE FROM BUS 640226 [HOSKINS3 345.00] TO BUS 640342 [SHELCRK3 
345.00] CKT 1 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
103 

OPEN LINE FROM BUS 560347 [G10-51T     230.00] TO BUS 640227 [HOSKINS4  230.00] 
CKT 1 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
142 

OPEN LINE FROM BUS 640226 [HOSKINS3    345.00] TO BUS 635200 [RAUN   3  345.00] 
CKT 1 

 
 
 

Phase 1 – 2018 Spring Peak Load 
 

System Intact Results: 
 

There were no impacted transmission facility overloads or bus voltages 
outside of limits under system intact or base case conditions. 

 
 

N-1 Contingency Results: 
 

There was a single impacted transmission facility overloads discovered under 
N-1 conditions (P1). There were no impacted bus voltages outside of limits 
that were discovered under N-1 conditions (P1). 

 
Monitored Element 

Description Rating % 
Flow 

Contingency Description 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
120 

OPEN LINE FROM BUS 640226 [HOSKINS3    345.00] TO BUS 635200 [RAUN   3  345.00] 
CKT 1 

 
 

Phase 1 – 2018 Summer Peak 
 
 

System Intact Results: 
 

There were no impacted transmission facility overloads or bus voltages 
outside of limits under system intact or base case conditions. 
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N-1 Contingency Results: 
 

There were several impacted transmission facility overloads discovered under 
N-1 conditions (P1). There were no impacted bus voltages outside of limits 
that were discovered under N-1 conditions (P1). 

 
Monitored Element 

Description Rating % 
Flow 

Contingency Description 

OGALALANPPD7- 
OGALALA7 115 CKT Z 

 
239 

 
99 

OPEN LINE FROM BUS 653572 [SIDNEY 7    115.00] TO BUS 659134 [SIDNEY 4  230.00] 
TO BUS 659803 [SIDNEY 8    13.800] CKT 1 

OGALALANPPD7- 
OGALALA7 115 CKT Z 

 
239 

 
99 

OPEN LINE FROM BUS 653572 [SIDNEY 7    115.00] TO BUS 659817 [COLTON 7  115.00] 
CKT 1 

OGALALANPPD7- 
OGALALA7 115 CKT Z 

 
239 

 
101 

OPEN LINE FROM BUS 640183 [GENTLMN3 345.00] TO BUS 640325 [REDWILO3 
345.00] CKT 1 

OGALALANPPD7- 
OGALALA7 115 CKT Z 

 
239 

 
104 

OPEN LINE FROM BUS 640265 [MALONEY7 115.00] TO BUS 640287 [N.PLATT7 
115.00] CKT 1 

OGALALANPPD7- 
OGALALA7 115 CKT Z 

 
239 

 
111 

OPEN LINE FROM BUS 640304 [OGALALANPPD7115.00] TO BUS 659800 [GRANTNB7 
115.00] CKT 2 

TWIN CH4-SIOUXCY4 
230 CKT 1 

 
320 

 
108 

OPEN LINE FROM BUS 640226 [HOSKINS3    345.00] TO BUS 635200 [RAUN   3  345.00] 
CKT 1 

GRANTNB7- 
OGALALA7 115 CKT 1 

 
147 

 
100 

OPEN LINE FROM BUS 640304 [OGALALANPPD7115.00] TO BUS 659800 [GRANTNB7 
115.00] CKT 2 

 
 

Phase 1 – 2018 Winter Peak 
 

System Intact Results: 
 

There were no impacted transmission facility overloads or bus voltages 
outside of limits under system intact or base case conditions. 

 
 

N-1 Contingency Results: 
 

There were several impacted transmission facility overloads discovered under 
N-1 conditions (P1). There were no impacted bus voltages outside of limits 
that were discovered under N-1 conditions (P1). 

 
Monitored Element 

Description Rating % 
Flow 

Contingency Description 

E.COL. 4-COL.EAST T3 
WND 2 CKT 1.0 

 
187 

 
101 

OPEN LINE FROM BUS 640125 [COLMB.E3 345.00] TO BUS 640342 [SHELCRK3 
345.00] CKT 1 

TWIN CH4-SIOUXCY4 
230 CKT 1.0 

 
320 

 
107 

OPEN LINE FROM BUS 640226 [HOSKINS3    345.00] TO BUS 635200 [RAUN   3  345.00] 
CKT 1 

 
 

Phase 1 Results Summary 
 

The Phase 1 screening did not identify any significantly impacted NPPD facilities 
for system intact conditions. 
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Several facilities were found to overload for N-1 conditions. These  facilities  
would need to be uprated to accommodate the new generation interconnection 
facilities.  These facilities are listed below: 

 
• NPPD Twin Church – Sioux City* 230 kV Line *(WAPA Owns Sioux City  terminal) 

• NPPD Columbus East 230/115 kV Transformer 
• NPPD Ogallala – Ogallala TSGT** 115 kV Substation Tie **(TSGT Owns Ogallala TSGT terminal) 

• TSGT Ogallala – Grant 115 kV Line #1 (TSGT Owned  Facility) 

 
The Phase 1 screening did not discover any impacted bus voltages outside of limits 
for system intact or N-1 conditions. 
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5.2 Phase 2 Results (P2-P7 Events) 

PSS/E activity ACCC was used as a screening tool on each of the base cases to 
identify those multiple element contingencies which deserve closer study. ACCC 
analyzed the system by sequentially taking select multiple element contingencies 
in the Nebraska area out-of-service. P2-P7 contingency events from these areas 
were utilized in this analysis. Transmission facilities in the NPPD, OPPD, and 
LES areas were then monitored for violations of loading or bus voltage criteria. 
The Phase 2 ACCC analysis is performed to assess the performance of the 
transmission system following the addition of the generation interconnection 
projects and proposed new network upgrades according to NERC standards. 

 
 

Phase 2 – 2018 Light Load 
 

There were several impacted transmission facility overloads discovered under 
multiple element contingency conditions. There were no impacted bus 
voltages outside of limits that were discovered under multiple element 
contingency conditions. 

 

Monitored Element Description Rating % Flow Contingency Description 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 106 EE:345:NPPD:SUB-HOS-345 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 100 P22:115:NPPD:OAKLAND7:115KV 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 100 P22:115:NPPD:EMERSON7:115KV 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 103 P22:230:NPPD:HOSKINS4:230KV 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 102 P42:345:NPPD:BKR-CE-3306 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 103 P42:345:NPPD:BKR-SC-3306 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 132 P42:345:NPPD:BKR-HOS-3304 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 102 P71:345:NPPD:TWR-ETR-PH 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 102 P71:345:NPPD:TWR-ETR-SP 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 102 P71:345:NPPD:TWR-ETR-RS 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 102 P71:345:NPPD:TWR-ETR-CR 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 103 P71:345:NPPD:TWR-SCH-NH 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 105 P71:345:NPPD:TWR-SCH-CC 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 105 P71:345:NPPD:TWR-SCH-CM 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 106 P71:345:NPPD:TWR-SCH-MN 

 
 

Phase 2 – 2018 Spring Peak Load 
 

There were several impacted transmission facility overloads discovered under 
multiple element contingency conditions. There were no impacted bus 
voltages outside of limits that were discovered under multiple element 
contingency conditions. 
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Monitored Element Description Rating % Flow Contingency Description 

G15087 T-FAIRBRY7 115.0 CKT 1.0 120 101 EE:345:NPPD:SUB-MOR-345 

CRETE    7-FRIEND 7 115.0 CKT 1.0 137 110 EE:345:NPPD:SUB-MOR-345 

FAIRBRY7-HARBINE7 115.0 CKT 1.0 99 108 EE:345:NPPD:SUB-MOR-345 

TWIN CH4-SIOUXCY4 230.0 CKT 1.0 320 107 P42:345:NPPD:BKR-HOS-3304 
 
 

Phase 2 – 2018 Summer Peak 
 

There were several impacted transmission facility overloads discovered under 
multiple element contingency conditions. There were no impacted bus 
voltages outside of limits that were discovered under multiple element 
contingency conditions. 

 
Monitored Element Description Rating % Flow Contingency Description 

ENDERS 7-GRANTNB7 115 CKT 1 120 107 EE:345:NPPD:SUB-GGS-345 

KEYSTON3-KEYSTONE T1 WND 2 CKT 1 336 108 EE:345:NPPD:SUB-GGS-345 

KEYSTON7-KEYSTONE T1 WND 1 CKT 1 336 106 EE:345:NPPD:SUB-GGS-345 

OGALALANPPD7-OGALALA7 115 CKT Z 239 105 EE:230:NPPD:SUB-GGS-230 

OGALALANPPD7-OGALALA7 115 CKT Z 239 125 EE:230:NPPD:SUB-NP-230 

OGALALANPPD7-OGALALA7 115 CKT Z 239 128 EE:345:NPPD:SUB-GGS-345 

GRANTNB7-SPCREEK7 115 CKT 1 119 100 EE:345:NPPD:SUB-GGS-345 

LAMAR  7-SPCREEK7 115 CKT 1 107 103 EE:345:NPPD:SUB-GGS-345 

OGALALANPPD7-GRANTNB7 115 CKT 2 147 103 P22:115:NPPD:OGALALA7:WEST 

OGALALANPPD7-OGALALA7 115 CKT Z 239 106 P22:115:NPPD:N.PLATT7:WEST 

OGALALANPPD7-OGALALA7 115 CKT Z 239 107 P24:115:NPPD:N.PLATT7:1120 

N.PLATT7-STOCKVL7 115 CKT 1 137 101 P42:345:NPPD:BKR-GGS-3322 

OGALALANPPD7-OGALALA7 115 CKT Z 239 106 P42:115:NPPD:BKR-NP-1110 

OGALALANPPD7-OGALALA7 115 CKT Z 239 106 P42:345:NPPD:BKR-GGS-3322 

N.PLATT7-STOCKVL7 115 CKT 1 137 101 P71:345:NPPD:TWR-GS-GRW 

OGALALANPPD7-OGALALA7 115 CKT Z 239 106 P71:345:NPPD:TWR-GS-GRW 

 
 

Phase 2 – 2018 Winter Peak 
 

There were several impacted transmission facility overloads discovered under 
multiple element contingency conditions. There were no impacted bus 
voltages outside of limits that were discovered under multiple element 
contingency conditions. 
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Monitored Element Description Rating % Flow Contingency Description 

G15087_T-FAIRBRY7 115 CKT 1 120 114 EE:345:NPPD:SUB-MOR-345 

BEVERLY7-ENDERS 7 115 CKT 1 160 105 EE:345:NPPD:SUB-GGS-345 

CRETE    7-FRIEND 7 115 CKT 1 137 129 EE:345:NPPD:SUB-MOR-345 

CRETE    7-SHELDON7 115 CKT 1 137 103 EE:345:NPPD:SUB-MOR-345 

ENDERS 7-GRANTNB7 115 CKT 1 120 104 EE:345:NPPD:SUB-GGS-345 

FAIRBRY7-HARBINE7 115 CKT 1 99 120 EE:345:NPPD:SUB-MOR-345 

KEYSTON3-KEYSTONE T1 WND 2 CKT 1 336 101 EE:345:NPPD:SUB-GGS-345 

KEYSTON7-KEYSTONE T1 WND 1 CKT 1 336 100 EE:345:NPPD:SUB-GGS-345 

N.PLATT7-STOCKVL7 115 CKT 1 137 107 EE:345:NPPD:SUB-GGS-345 

PAWNEEL7-SEWARD 7 115 CKT 1 120 100 EE:345:NPPD:SUB-MOR-345 

TAMORA 7-YORK   7 115 CKT 1 137 105 EE:345:NPPD:SUB-MOR-345 

N.PLATT7-STOCKVL7 115.0 CKT 1.0 137 104 P42:345:NPPD:BKR-GGS-3322 

N.PLATT7-STOCKVL7 115.0 CKT 1.0 137 104 P71:345:NPPD:TWR-GS-GRW 
 
 

Phase 2 Results Summary 
 
 

The Phase 2 screening identified several facilities that were loaded in excess of 
facility ratings for multiple element contingencies. Each of the contingencies and 
overloaded facilities may require curtailment of firm transmission and/or load shed 
to mitigate these issues. The Phase 2 screening did not discover any impacted bus 
voltages outside of limits for multiple element contingency conditions. 
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5.3 Phase 3 Results (N-2 Contingency Analysis) 
 

This phase of the analysis evaluated a select set of independent N-2 contingencies 
in the local area of the generation interconnection projects. PSS/E activity ACCC 
was used as a screening tool on the 2016 Winter Peak model with the generation 
interconnection projects to identify those contingencies which deserve closer 
study. ACCC analyzed the system by sequentially taking out all independent N-2 
contingencies in the local area and monitoring facilities in the NPPD, OPPD, and 
LES areas for violations of loading or bus voltage criteria. 

 
 

Phase 3 – (Independent N-2 Contingencies) 
 

There were a number of overloaded transmission facilities discovered in the 
monitored study areas in the independent N-2 ACCC analysis of the 2016 Spring 
Peak, Light Load, and Winter Peak cases with the generation interconnection 
additions. Prior outage generation restrictions would be required to ensure the 
transmission system is able to be operated reliably when certain transmission lines 
are taken out-of-service. The generation interconnection project curtailments will 
be subject to “first on, last off” curtailment priorities and operating guides will 
need to be developed to ensure the transmission system is operated in accordance 
with mandatory reliability standards. Based on a review of the N-2 contingencies 
that were flagged in the ACCC analysis, the following list was prepared of 
transmission facilities that would need detailed prior outage review or operating 
guides established if all the projects are developed. These transmission facilities 
were found to be part of an N-2 contingency pairing that resulted in a facility 
overload on the NPPD transmission system. 
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Limiting Prior Outage Facilities 
 

1. POSTROCK7  345.00-G16-050-TAP 345.00 38. HOSKINS4 230.00-HOSK.T89  34.500 
2. KNOB HL3    115.00-STEELEC7   115.00 39. HOSKINS7 115.00-NORFK.N7  115.00 
3. G15087_T    115.00-FAIRBRY7   115.00 40. HOSKINS7 115.00-NORFOLK7  115.00 
4. G15087_T    115.00-HEBRN N7   115.00 41. HOSKINS7 115.00-STNTN.N7  115.00 
5. G15088_T    345.00-MOORE  3   345.00 42. KEYSTON3 345.00-SIDNEY1-LNX3345.00 
6. G15088_T    345.00-PAULINE3   345.00 43. MCCOOL 3 345.00-MOORE  3  345.00 
7. G1623&1629-T345.00-KEYSTON3   345.00 44. NELIGH 7 115.00-PETERSBRG.N7115.00 
8. G1623&1629-T345.00-LARAMIE3   345.00 45. NELIGH 7 115.00-ANTELOPE 7115.00 
9. G1623&1629-T345.00-SIDNEY2-LNX3345.00 46. NORFK.N7 115.00-NORFOLK7  115.00 
10. G16-050-TAP 345.00-AXTELL 3   345.00 47. PETRSBG7 115.00-PETERSBRG.N7115.00 
11. G10-51T     230.00-HOSKINS4   230.00 48. TWIN CH7 115.00-S.SIOUXCITY7115.00 
12. G10-51T     230.00-TWIN CH4   230.00 49. VICTRYH4 230.00-STEGALL4  230.00 
13. ALBION 7    115.00-FULERTN7   115.00 50. WAYSIDE4 230.00-NUNDRWD4  230.00 
14. ALBION 7    115.00-GENOA  7   115.00 51. THEDFRD3 345.00-HOLT.CO3  345.00 
15. ALBION 7    115.00-PETRSBG7   115.00 52. HOLT.CO3 345.00-GR ISLD-LNX3345.00 
16. ALBION 7    115.00-SPALDNG7   115.00 53. STEGALL4 230.00-STEGALL-LNX3230.00 
17. AXTELL 3    345.00-PAULINE3   345.00 54. LARAMIE3 345.00-STEGALL3  345.00 
18. AXTELL 3    345.00-SWEET W3   345.00 55. HARBINE7 115.00-STEELEC7  115.00 
19. BATTLCR7    115.00-CO.LINE7   115.00 56. HEBRN N7 115.00-HEBRON 7  115.00 
20. BATTLCR7    115.00-NORFK.N7   115.00 57. MOORE 3 345.00-SHELDON7  115.00 
21. BEATRCE7    115.00-HARBINE7   115.00 58. MOORE 3 345.00-NW68HOLDRG3 345.00 
22. BEATRCE7    115.00-STEINER7   115.00 59. PAULINE3 345.00-PAULINE7  115.00 
23. BELDEN 7    115.00-HARTGTN7   115.00 60. SIDNEY 3 345.00-SIDNEY1-LNX3345.00 
24. BELDEN 7    115.00-HOSKINS7   115.00 61. SIDNEY 3 345.00-STEGALL3  345.00 
25. BELDEN 7    115.00-TWIN CH7   115.00 62. HOSKINS3 345.00-HOSKINS4  230.00 
26. BLMFLD 7    115.00-CREITON7   115.00 63. HOSKINS3 345.00-HOSKINS7  115.00 
27. BLMFLD 7    115.00-GAVINS 7   115.00 64. HOSKINS4 230.00-HOSKINS7  115.00 
28. CARLJCT7    115.00-HEBRN N7   115.00 65. TWIN CH4 230.00-TWIN CH7  115.00 
29. CLRWATR7    115.00-NELIGH 7   115.00 66. HOLT.CO3 345.00-GRPRAR1-LNX3345.00 
30. CO.LINE7    115.00-ANTELOPE  7115.00 67. ANTELOPE 3345.00-ANTELOPE 7115.00 
31. COOPER 3    345.00-MOORE  3   345.00 68. GR PRAIRIE 3345.00-GRPRAR1-LNX3345.00 
32. CREITON7    115.00-ANTELOPE  7115.00 69. GR PRAIRIE 3345.00-GRPRAR2-LNX3345.00 
33. EMERSON7    115.00-TWIN CH7   115.00 70. STEGALL4 230.00-STGXFMR4  230.00 
34. FAIRBRY7    115.00-HARBINE7   115.00 71. WAYSIDE4 230.00-STEGALL-LNX3230.00 
35. GENTLMN3    345.00-KEYSTON3   345.00 72. STEGALL7 115.00-STEGALL3  345.00 
36. HARTGTN7    115.00-GAVINS 7   115.00 73. STEGALL3 345.00-STGXFMR4  230.00 
37. HOSKINS3    345.00-ANTELOPE  3345.00    

 
 

Phase 3 Results Summary 
 

There were several independent N-2 contingencies that resulted in overloads and 
would require prior-outage generation limitations to mitigate the identified issues  
if all the proposed projects are developed. Future planned outages of the facilities 
listed above could result in significant curtailment of the output levels for the 
proposed generation interconnection facilities. 
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6.0 Short Circuit Analysis 
 
6.1 Model Development 

 
Computer Programs 

 
The Aspen OneLiner software program was utilized to perform short circuit 
simulations and studies on the transmission system. Where elements were added  
to the short-circuit model, best estimates for impedance parameters were used 
based on available data and typical modeling practices. Short-circuit calculation 
options used were as follows: 

• Flat voltage profile with V(pu) = 1.0 

• Generator Impedance = Subtransient 

• Ignore loads, transmission line G+jB, and shunts with positive sequence 
values 

OneLiner was used to calculate three-phase (3PH) and single-line-to-ground 
(SLG) system-intact bus fault currents for all system buses associated with 
interrupting devices being evaluated in this study. For devices that the full bus 
fault current approached or exceeded the device’s interrupting rating, more 
detailed fault calculations were done, calculating the maximum phase current 
through the breaker for close-in faults, close-in faults with the remote end open, 
and bus faults with all other branches to the bus open. The maximum phase 
current of these faults was recorded. For comparison with the breaker interrupting 
ratings, maximum phase current was multiplied by a factor of 1.05 to account for 
the possibility of the system operating at up to the maximum normal operating 
voltage of 1.05 per-unit. 

 
Base System Model Additions (“Base Case”) 

 
The base system model used by the transmission system protection department as 
of March 21, 2018 was used as the starting point for the short-circuit model used 
for this study. The base system model included all projects that were in-service at 
the time the model was copied. All Nebraska-area generation in the short-circuit 
model was enabled in order to provide maximum short-circuit current. For the 
study base case, planned system upgrades in the area of the studied projects and 
prior-queued large generator interconnections expected to be in-service prior to 
the projects being studied were added to the base case model. The following table 
lists the prior-queued large generator interconnections that were added to the base 
model for this study. 
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Prior Queued Large Generator Interconnections 
 

 
Queue Designation 

 
Proposed POI 

Capacity 
(MW) 

GEN-2010-051 Dixon County 230kV 200 
GEN-2011-027 Dixon County 230kV 120 
GEN-2013-032 Antelope 115kV 204 
GEN-2014-039 Friend 115kV 73.4 
GEN-2015-007 Hoskins 345 kV 160 
GEN-2015-023 Holt County 345kV 300.7 
GEN-2015-053 Antelope 115 kV 50 
GEN-2015-076 Belden 115 kV 158.4 
GEN-2015-087 Belvedere 115 kV (Hebron-Fairbury) 66 
GEN-2015-088 Tobias 345 kV (Pauline-Moore) 300 

 
In addition to the prior-queued large generator interconnections, planned system 
upgrades in the area of the studied projects were added to the base model. The 
planned 345 kV line from GGS – Thedford – Holt County was included with a 
345 – 115 kV tie transformer at Thedford 115 kV. The planned 115 kV line from 
Ord to Broken Bow Wind/Muddy Creek substation was included. The planned 
Monolith 345 – 115 kV tie adjacent to Mark Moore 345 kV / Sheldon 115 kV was 
also included. 

 
Model Additions for Projects Being Studied (“Study Case”) 

 
The base-case study model was modified to include the new generation 
interconnections being considered in this study as well as the system upgrades 
identified to accommodate this additional generation.  The following table lists  
the large generator interconnections that were added to the study-case model for 
this study. 

 
Large Generator Interconnections Added to Study Case 

 

 
Queue Designation 

 
Proposed POI 

Capacity 
(MW) 

GEN-2015-089 WAPA Utica Junction 230kV 200 
GEN-2016-021 NPPD Hoskins 345kV 300 
GEN-2016-023 WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 150.5 
GEN-2016-029 WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 150 
GEN-2016-043 NPPD Hoskins 345kV 230 
GEN-2016-050 NPPD Interconnect Axtell- Post Rock (Macon) 345kV 250.7 
GEN-2016-075 WAPA Grand Prairie 345kV 50 
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The study model also includes the network upgrades of the Banner County - Keystone 
345 kV (170 miles) and Keystone - Gentleman 345 kV CKT 2 (30 miles). 

 
6.2 Study Methodology 

Circuit breaker, circuit switcher, and fuse ratings were identified by querying NPPD’s 
SAP equipment database and extracting equipment data including short-circuit ratings. 
Breaker ratings given on an asymmetrical (total current) basis were converted to 
symmetrical current ratings using an assumed maximum system operating voltage of 1.05 
per unit. 

 
The calculated short-circuit current at the equipment bus was extracted from the short- 
circuit results from Aspen OneLiner and compared against the interrupting device 
interrupting rating. It is recommended that all equipment be replaced if it is found to be at 
or above 95% of its interrupting rating and seeing an increase of 1% or more in its 
interrupting duty as a result of the studied projects. 

 
6.3 Results 

The following devices were found to be above 95% of their interrupting rating due to the 
addition of the projects considered in this study and are recommended for replacement. 

 
Location – Circuit  Model Interrupting Max Expected Max Current Relative 

Switcher Manuf. Number Rating Interrupting (A) (% of Rating) Change (%) 
COLUMBUS EAST 

1110 S&C 2030 25000 24210 97% 1.7% 

COLUMBUS EAST 
1112 S&C 2030 25000 24210 97% 1.7% 

 
NOTE: The Columbus East equipment listed above is owned by Loup Power District, not 
Nebraska Public Power District. 
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7.0 Stability Analysis 
 
7.1 Model 

The stability case was created from the 2016 Winter Peak power flow base case from the 
2015 Series SPP MDWG dynamics package. The power flow base case includes re- 
dispatched western Nebraska resources to maximum output with the various western 
NE/SD DC ties flowing at maximum capacity from west to east. The net generation and 
DC tie dispatch levels are listed below: 

 
GGS #1 = 678.0 MW 
GGS #2 = 700.0 MW 
Laramie River Station #1 = 570.0 MW 
Sidney DC West-to-East = 200.0 MW 
Stegall DC West-to-East = 110.0 MW 
Rapid City DC West-to-East = 200.0 MW 
Kingsley Hydro #1 = 50.0 MW 

 
Additional wind generation to the north and south of NPPD was dispatched to provide a 
worst-case system bias of west to east across the NPPD system and establish a GGS 
Eastflow transfer level of 1850 MW. Next, additional prior queued wind generation 
resources in eastern Nebraska were added to the base model as well as the R-project 
(GGS-Thedford-Holt County 345 kV). Finally, the new DISIS-2016-001-1 generation 
interconnection projects were added to the base model. The following lists the Nebraska 
area wind generation dispatched in the base model. 
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GI # MW Substation or Line 
GEN-2003-021N 59.4 Ainsworth Wind Tap 115kV 
GEN-2006-020N 42.0 Bloomfield 115kV 
GEN-2006-037N1 75.0 Broken Bow 115kV 
GEN-2006-038N005 80.0 Broken Bow 115kV 
GEN-2006-038N019 80.0 Petersburg North 115kV 
GEN-2006-044N 40.5 North Petersburg 115kV 
GEN-2007-011N08 81.0 Bloomfield 115kV 
GEN-2008-086N02 201.0 Meadow Grove 230kV 
GI-0717 166.0 WAPA Grand Prairie 345kV 
GI-0718 234.0 WAPA Grand Prairie 345kV 
GEN-2008-123N 89.7 Rosemont  
GEN-2010-051 200.0 Tap Twin Church - Hoskins 230kV 
GEN-2011-018 73.6 Steele City 115kV 
GEN-2011-027 120.0 Tap Twin Church •- Hoskins 230kV 
GEN-2013-008 1.2 Steele City 115kV 
GEN-2013-032 204.0 Antelope 115 kV 
GEN-2014-013 73.5 Meadow Grove (GEN-2008-086N2 Sub) 230kV 
GEN-2014-031 35.8 Meadow Grove 230kV 
GEN-2014-039 73.4 Friend  
GEN-2015-007 160.0 Hoskins 345 kV 
GEN-2015-023 300.7 Holt County 345kV substation 
GEN-2015-053 50 Antelope 115 kV 
GEN-2015-076 158.4 Belden  
GEN-2015-087 76 Belvedere  
GEN-2015-088 300 Tobias  
GEN-2015-089 200 WAPA Utica Junction 230kV 
GEN-2016-021 300 Hoskins 345kV  
GEN-2016-023 150.5 WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 
GEN-2016-029 150 WAPA Interconnect Laramie River – Sidney (Banner Co) 345kV 
GEN-2016-043 230 Hoskins 345kV  
GEN-2016-050 250.7 Interconnect Axtell- Post Rock (Macon) 345kV 
GEN-2016-075 50 WAPA Grand Prairie 345kV 

    
 2975.2 prior-queued DISIS-2016-001 

 1331.2 included in DISIS-2016-001 

 4306.4 Total Wind  
 
 
 

7.2 Results (P1-P7 and Extreme Events) 

To assess the impact of the generation interconnection projects, a number of Planning 
Event and Extreme Event faults were evaluated on the base model. Localized faults near 
the interconnection locations were considered as well as worst-case faults for the GGS 
Stability Interface. The stability simulations performed are listed in the table titled, 
Disturbance Code Description and Summary Results. The list of contingencies was 
developed in accordance with the methodologies described previously in this report. 
Summary of findings for the disturbances applied in this study can be found in the table. 
All the NPPD area contingencies listed in the table were performed on the base model. 
The complete study results are available upon request subject to CEII restrictions. Worst- 
case critical disturbances that are expected to produce more severe system impacts on the 
NPPD transmission system were simulated in the stability analysis included in this 
assessment. Disturbances applicable to NERC Standard TPL-001-4 demonstrated  a 
stable system response with acceptable transient voltage swings for all Planning Events 
(P1-P7) and Extreme Events that were evaluated. A total of 53 separate disturbance runs 
were performed for this stability analysis. 
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7.3 Stability Analysis Summary 

Based on the results of this analysis, the NPPD transmission system meets the stability 
performance requirements for all Planning Event and Extreme Event conditions that were 
considered in this study. 
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FAULT 
CODE 

 
 

NERC 
CATEGORY 

 
 

FAULT DESCRIPTION 

 
  2016 WIPK 

 
STABILITY 
RESULTS 

 
VOLTAGE 
RESULTS 

 
2008 

 
P1.2 

 
3PH FAULT ON GENTLMN4-N.PLATT4 

 
STABLE 

 
NO TVV 

 
2014 

 
P1.2 

 
3PH FAULT ON HOSKINS4-TWIN CH4 

 
STABLE 

 
NO TVV 

 
2016 

 
P1.2 

 
3PH FAULT ON TWIN CH4-SIOUXCY4 

 
STABLE 

 
NO TVV 

 
2018 

 
P1.2 

 
3PH FAULT ON MEADOWGROVE4-PR BRZ 4 

 
STABLE 

 
NO TVV 

 
2019 

 
P1.2 

 
3PH FAULT ON MEADOWGROVE4-FTRANDL4 

 
STABLE 

 
NO TVV 

 
3001 

 
P1.2 

 
3PH FAULT ON POSTROCK7-AXTELL 3 

 
STABLE 

 
NO TVV 

 
3002 

 
P1.2 

 
3PH FAULT ON MINGO 7-REDWILO3 

 
STABLE 

 
NO TVV 

 
3004 

 
P1.2 

 
3PH FAULT ON RAUN 3-HOSKINS3 

 
STABLE 

 
NO TVV 

 
3005 

 
P1.2 

 
3PH FAULT ON AXTELL 3-PAULINE3 

 
STABLE 

 
NO TVV 

 
3006 

 
P1.2 

 
3PH FAULT ON AXTELL 3-SWEET W3 

 
STABLE 

 
NO TVV 

 
3007 

 
P1.2 

 
3PH FAULT ON COLMB.E3-SHELCRK3 

 
STABLE 

 
NO TVV 

 
3008 

 
P1.2 

 
3PH FAULT ON COLMB.E3-NW68HOLDRG3 

 
STABLE 

 
NO TVV 

 
3010 

 
P1.2 

 
3PH FAULT ON GENTLMN3-KEYSTON3 

 
STABLE 

 
NO TVV 

 
3011 

 
P1.2 

 
3PH FAULT ON GENTLMN3-REDWILO3 

 
STABLE 

 
NO TVV 

 
3012 

 
P1.2 

 
3PH FAULT ON GENTLMN3-SWEET W3 

 
STABLE 

 
NO TVV 

 
3013 

 
P1.2 

 
3PH FAULT ON GENTLMN3-SWEET W3 

 
STABLE 

 
NO TVV 

 
3014 

 
P1.2 

 
3PH FAULT ON HOSKINS3-SHELCRK3 

 
STABLE 

 
NO TVV 

 
3015 

 
P1.2 

 
3PH FAULT ON HOSKINS3-ANTELOPE 3 

 
STABLE 

 
NO TVV 

 
3018 

 
P1.2 

 
3PH FAULT ON MCCOOL 3-GR ISLD3 

 
STABLE 

 
NO TVV 

 
3019a 

 
P1.2 

 
3PH FAULT ON MOORE  3-TOBIAS 3 

 
STABLE 

 
NO TVV 

 
3019b 

 
P1.2 

 
3PH FAULT ON TOBIAS 3-PAULINE3 

 
STABLE 

 
NO TVV 

 
3020 

 
P1.2 

 
3PH FAULT ON SWEET W3-GR ISLD3 

 
STABLE 

 
NO TVV 

 
3021 

 
P1.2 

 
3PH FAULT ON HOLT.CO3-THEDFRD3 

 
STABLE 

 
NO TVV 

 
3022 

 
P1.2 

 
3PH FAULT ON HOLT.CO3-GRPRAR1-LNX3 

 
STABLE 

 
NO TVV 

 
3023 

 
P1.2 

 
3PH FAULT ON HOLT.CO3-GR ISLD3 

 
STABLE 

 
NO TVV 

 
3024 

 
P1.2 

 
3PH FAULT ON GENTLMN3-THEDFRD3 

 
STABLE 

 
NO TVV 

 
3025 

 
P1.2 

 
3PH FAULT ON GRPRAR2-LNX3-FTTHOM2-LNX33 

 
STABLE 

 
NO TVV 

 
2020 

 
P1.2 

 
3PH FAULT ON HOSKINS4-G10-51T 

 
STABLE 

 
NO TVV 

 
2021 

 
P1.2 

 
3PH FAULT ON G10-51T-TWIN CH4 

 
STABLE 

 
NO TVV 

 
4009 

 
P1.3 

 
3PH FAULT ON HOSKINS T1 

 
STABLE 

 
NO TVV 

 
4023 

 
P1.3 

 
3PH FAULT ON HOSKN T4 

 
STABLE 

 
NO TVV 

 
4029 

 
P1.3 

 
3PH FAULT ON ANTELOPE T1 

 
STABLE 

 
NO TVV 

 
4033 

 
P1.3 

 
3PH FAULT ON GGS T2 

 
STABLE 

 
NO TVV 

 
4034 

 
P1.3 

 
3PH FAULT ON GI KU3A 

 
STABLE 

 
NO TVV 

 
4035 

 
P1.3 

 
3PH FAULT ON HOSKINS T2 

 
STABLE 

 
NO TVV 
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FAULT 
CODE 

 
 

NERC 
CATEGORY 

 
 

FAULT DESCRIPTION 

 
  2016 WIPK 

 
STABILITY 
RESULTS 

 
VOLTAGE 
RESULTS 

 
4036 

 
P1.3 

 
3PH FAULT ON SHELLCREEKT1 

 
STABLE 

 
NO TVV 

 
7154 

 
P4.2 

 
SLG Fault on GENTLMN3-SWEET W3; Delayed Clear; GENTLMN3-THEDFRD3 

 
STABLE 

 
NO TVV 

 
7005 

 
P4.2 

 
SLG Fault on GENTLMN3-SWEET W3; Delayed Clear; GENTLMN3-REDWILO3 

 
STABLE 

 
NO TVV 

 
7008 

 
P4.2 

 
SLG Fault on GENTLMN3-KEYSTON3; Delayed Clear; GGS T2 

 
STABLE 

 
NO TVV 

 
7017 

 
P4.2 

 
SLG Fault on GENTLMN4-N.PLATT4; Delayed Clear; N.PLATT4-GENTLMN4 

 
STABLE 

 
NO TVV 

 
7020 

 
P4.2 

 
SLG Fault on GENTLMN4-OGALALA4; Delayed Clear; GGS T2 

 
STABLE 

 
NO TVV 

 
7071 

 
P4.2 

 
SLG Fault on HOSKINS3-SHELCRK3; DELAYED Clear; HOSKINS T4 

 
STABLE 

 
NO TVV 

 
7072 

 
P4.2 

 
SLG Fault on HOSKINS3-SHELCRK3; DELAYED Clear; HOSKINS T2 

 
STABLE 

 
NO TVV 

 
7073 

 
P4.2 

 
SLG Fault on HOSKINS3-RAUN 3; DELAYED Clear; HOSKINS T2 

 
STABLE 

 
NO TVV 

 
7074 

 
P4.2 

 
SLG Fault on HOSKINS3-RAUN 3; DELAYED Clear; HOSKINS T4 

 
STABLE 

 
NO TVV 

 
7164 

 
P4.2 

 
SLG Fault on HOLT.CO3-GRPRAR1-LNX3; DELAYED Clear; HOLT.CO3-GR ISLD-LNX3 

 
STABLE 

 
NO TVV 

 
7165 

 
P4.2 

 
SLG Fault on HOLT.CO3-GR ISLD-LNX3; DELAYED Clear; HOLT.CO3-THEDFRD3 

 
STABLE 

 
NO TVV 

 
7012 

 
P7.1 

 
SLG Fault on GENTLMN3-SWEET W3 and GENTLMN3-REDWILO3 Double Circuit 

 
STABLE 

 
NO TVV 

 
7024 

 
P7.1 

 
SLG Fault on GENTLMN4-N.PLATT4 and GENTLMN4-N.PLATT4 Double Circuit 

 
STABLE 

 
NO TVV 

 
7077 

 
P7.1 

 
SLG Fault on HOSKINS3-SHELCRK3 and MADISON7-NORFOLK7 Double Circuit 

 
STABLE 

 
NO TVV 

 
7078 

 
P7.1 

 
SLG Fault on HOSKINS3-SHELCRK3 and HOSKINS7-NORFOLK7 Double Circuit 

 
STABLE 

 
NO TVV 

 
7156 

 
Extreme Event 

 
SLG Fault on GENTLMN3-SWEET W3 and GENTLMN3-SWEET W3 Cross Point 

 
STABLE 

 
NO TVV 

 
7160 

 
Extreme Event 

SLG Fault on GRPRAR2-LNX3-FTTHOM2-LNX33 and MEADOWGROVE4-FTRANDL4 Cross 
Point 

 
STABLE 

 
NO TVV 

 
7161 

 
Extreme Event 

 
SLG Fault on HOSKINS3-RAUN 3 and HOSKINS4-TWIN CH4 Cross Point 

 
STABLE 

 
NO TVV 
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8.0 Detailed Cost Estimates & Project Schedule 
 

NPPD’s Engineering, Asset Management, and Project Management groups have 
reviewed the list of interconnection facility upgrades that are required for DISIS-2016- 
001-1 projects. Detailed cost estimates have been prepared for the facility upgrades that 
were identified in the system impact study for the requests. The prepared cost estimates 
are budgetary level estimates (+20%/-20%) and assume implementation of standard 
NPPD construction and procurement practices. The cost estimates for  the  
interconnection facilities and network upgrades are below: 

 
Interconnection Facilities 

 
• GEN-2016-021: Construct satellite 345 kV Substation near Hoskins 345 kV 

substation to accommodate new GI. 
 

$ 7,250,000* 
 

• GEN-2016-043: Construct satellite 345 kV Substation near Hoskins 345 kV 
substation to accommodate new GI. 

 
$ 7,250,000* 

 
• GEN-2016-050: Construct Macon 345 kV Substation to accommodate new GI. 

 
$ 16,500,000 

 
*Total Cost for satellite substation is $14,500,000 

 
Network Upgrades 

 
• Construct Banner County – Keystone 345 kV line & substation expansions. 

 

 
 

• Construct Keystone – GGS 345 kV line & substation expansions. 

$ 260,000,000 

 

 
 

• Install 10 MVAR cap bank at SUNC Atwood 115 kV substation. 

$ 69,750,000 

 

 
 

• Upgrade Columbus East 230/115 kV Transformer. 

$ TBD 
 
 
 

$ 4,250,000 
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• Upgrade Twin Church – Sioux City 230 kV Line (NPPD portion). 
 

 
 

• Upgrade Twin Church – Sioux City 230 kV Line (WAPA portion). 

$ 3,300,000 

 

$ TBD 
 

• Upgrade Ogallala NPPD – Ogallala TSGT 115 kV substation tie (NPPD portion). 
 

$ 50,000 
 

• Upgrade Ogallala NPPD – Ogallala TSGT 115 kV substation tie (TSGT portion). 
 

 
 

• Upgrade Ogallala – Grant 115 kV Line #1 (TSGT portion). 

$ TBD 

 

$ TBD 
 

• Upgrade Columbus East 1110 and 1112 Circuit Switchers (Loup Power District). 
 

$ 200,000 
 
 

The results of DISIS-2016-001-1 documented that these two requests are contingent on 
the completion of the following previously-allocated required network upgrades: 

 
• Hoskins – Neligh (Antelope) 345/115 kV Transmission expansion project 
• Gentleman – Thedford - Holt County (R-Project) and Thedford 345/115 kV 

Transformer project 
 

The substation one-line diagrams highlighting the required facility upgrades for each 
generator interconnection are on the following pages. NPPD will work with the 
generation interconnection projects to develop project schedules for the interconnection 
facilities and network upgrade projects listed above during the development of the 
generation interconnection agreement. Typical implementation schedules for new 
transmission lines (≥ 115 kV) are roughly 4 years or longer to accommodate the public 
routing process and construction schedules. For the DISIS-2016-001-1 network upgrades 
(Banner County – Keystone – GGS), the construction schedule will likely be much longer 
(> 6 Years) due to the length of the projects and complex project scope. Substation 
additions require less land acquisition and typically can be implemented in less time or 
approximately 2-3 years. Project schedule details will be further discussed in the 
development of the generator interconnection agreement (GIA) and the milestones 
associated with the generation interconnection projects. 
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It should also be noted that the interconnection plan for the DISIS-2016-001-1 generation 
projects are dependent on the transmission upgrades/additions that are required as part of 
the previous SPP DISIS GI Studies and SPP ITP Studies. If there are any modifications   
to these previous studies and related upgrades, then the interconnection plan for the 
DISIS-2016-001-1 projects could be affected. There is no interconnection capacity for  
the DISIS-2016-001-1 projects without the previously identified upgrades. 



 

 
DISIS-2016-001-1 Facility Study 

To GEN-2015-007 
(160 MW) 

 
 

To GEN-2016-021 
(300 MW) 

 
 
 
 
 

To GEN-2016-043 
(230 MW) 

 

 

Hoskins 345 kV Substation 

 

To Hoskins 230 kV 
To Raun 345 kV 

 

T4 T2 

To Hoskins 115 kV    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
To Antelope 
(Neligh East) 
345 kV 

DISIS-2015-001 Interconnection Facilities for GEN-2015-007 

To Shell Creek 
345 kV 

DISIS-2016-001 Interconnection Facilities for GEN-2016-021 and GEN-2016-043 



 

 
 
 
 
 
 
 

To Axtell 345 kV 
 
 
 
 
 

Macon 345 kV 
 
 
 
 

250.7 MW 
 
 

GEN-2016-050 
 
 
 

To Post Rock 345 kV 
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