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SUMMARY 
 

 
INTRODUCTION 
This Interconnection Facilities Study (IFS) for Interconnection Request GEN-2016-123/IFS-2016-002- 
27 is for a 298 MW generating facility located in Roosevelt County, New Mexico. The Interconnection 
Request was initially studied in the DISIS-2016-002 Impact Study for Network Resource 
Interconnection Service (NRIS) and Energy Resource Interconnection Service (ERIS) and Restudies for 
ERIS only. The Interconnection Customer’s original requested commercial operation date is 
12/31/2019. The commercial operation date was revised in the Facility Study Agreement to 
09/30/2022. 

 
The interconnecting Transmission Owner, Southwestern Power Service (SPS) performed a detailed IFS 
at the request of SPP. The full report is included in Appendix A. SPP has determined that full 
Interconnection Service will be available after the assigned Transmission Owner Interconnection 
Facilities (TOIF), Non-Shared Network Upgrades, Shared Network Upgrades, Previous Network 
Upgrades, and Affected System Upgrades that are required for full interconnection service are 
completed. 

 
The primary objective of the IFS is to identify necessary Transmission Owner Interconnection Facilities, 
Network Upgrades, other direct assigned upgrades, cost estimates, and associated upgrade lead times 
needed to grant the requested Interconnection Service. 

 
PHASE(S) OF INTERCONNECTION SERVICE 
It is not expected that Interconnection Service will occur in phases. However, full Interconnection 
Service will not be available until all Interconnection Facilities and Network Upgrade(s) can be placed 
in service. 

 
CREDITS/COMPENSATION FOR AMOUNTS ADVANCED FOR NETWORK 
UPGRADE(S) 
Interconnection Customer shall be entitled to compensation in accordance with Attachment Z2 of the 
SPP OATT for the cost of SPP creditable-type Network Upgrades, including any tax gross-up or any 
other tax-related payments associated with the Network Upgrades, that are not otherwise refunded to 
the Interconnection Customer. Compensation shall be in the form of either revenue credits or 
incremental Long Term Congestion Rights (iLTCR). 



Interconnection Facilities Study Report GEN-2016-123/IFS-2016-002-27 2  

Southwest Power Pool, Inc. 

INTERCONNECTION CUSTOMER INTERCONNECTION FACILITIES 
The Generating Facility is proposed to consist of one hundred and forty nine (149) Vestas V110 2.0 MW 
wind turbines for a total generating nameplate capacity of 298 MW. 

 

The Interconnection Customer’s Interconnection Facilities to be designed, procured, constructed, 
installed, maintained, and owned by the Interconnection Customer at its sole expense include: 

 
• 34.5 kV underground cable collection circuits; 
• 34.5 kV to 345 kV transformation substation with associated 34.5 kV and 345 kV switchgear; 
• One (1) 345/34.5 kV 100/133/166 MVA step-up transformer to be owned and maintained by the 

Interconnecting Customer at the Interconnection Customer’s substation; 
• A 345 kV transmission line to connect the Interconnection Customer’s substation to the Point of 

Interconnection (“POI”) at the 345 kV bus at existing Transmission Owner substation Eddy County- 
Tolk 345 kV (“Crossroads Substation”) that is owned and maintained by Transmission Owner; 

• All transmission facilities required to connect the Interconnection Customer’s substation to the POI; 
• Equipment at the Interconnection Customer’s substation necessary to maintain a composite power 

delivery at continuous rated power output at the high-side of the generator substation at a power 
factor within the range of 95% lagging and 95% leading in accordance with Federal Energy 
Regulatory Commission (FERC) Order 827. The Interconnection Customer may use turbine 
manufacturing options for providing reactive power under no/reduced generation conditions. The 
Interconnection Customer will be required to provide documentation and design specifications 
demonstrating how the requirements are met; and, 

• All necessary relay, protection, control and communication systems required to protect 
Interconnection Customer’s Interconnection Facilities and Generating Facilities and coordinate with 
Transmission Owner’s relay, protection, control and communication systems. 
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TRANSMISSION OWNER INTERCONNECTION FACILITIES AND NON-SHARED 
NETWORK UPGRADE(S) 
To facilitate interconnection, the interconnecting Transmission Owner will perform work as shown 
below necessary for the acceptance of the Interconnection Customer’s Interconnection Facilities. 

 
Table 1 and Table 2 lists the Interconnection Customer’s estimated cost responsibility for 
Transmission Owner Interconnection Facilities (TOIF) and Non-Shared Network Upgrade(s) and 
provides an estimated lead time for completion of construction. The estimated lead time begins when 
the Generator Interconnection Agreement has been fully executed. 

 
Table 1: Transmission Owner Interconnection Facilities (TOIF) 

 
Transmission Owner Interconnection 
Facilities (TOIF) 

Total Cost 
Estimate ($) 

Allocated 
Percent 

(%) 

Allocated Cost 
Estimate ($) 

Estimated 
Lead Time 

Transmission Owner Crossroads 345 kV 
Interconnection Substation: Construct one (1) 
345 kV line terminal, line switches, dead end 
structure, line relaying, communications, 
revenue metering, line arrestor, and all 
associated equipment and facilities necessary to 
accept transmission line from Interconnection 
Customer’s Generating Facility. 

 
 
 

$1,325,447 

 
 
 

33.3% 

 
 
 

$441,816 

 
 

14-16 
Months 

Total $1,325,447  $441,816  

 

Table 2: Non-Shared Network Upgrade(s) 
 

Non-Shared Network Upgrades 
Description 

Z2 Type1 Total Cost 
Estimate ($) 

Allocated 
Percent 

(%) 

Allocated 
Cost 

Estimate ($) 

Estimated 
Lead Time 

Transmission Owner Crossroads 345 
kV Interconnection Substation: Add 
an additional breaker and associated 
equipment to the existing 345 kV ring 
bus. 

 
non- 

creditable 

 
 

$1,331,671 

 
 

33.3% 

 
 

$443,890 

 
14-16 

Months 

Total  $1,331,671  $443,890  

 
 
 
 
 
 
 
 
 
 
 

1 Indicates the method used for calculating credit impacts under Attachment Z2 of the Tariff. 
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SHARED NETWORK UPGRADE(S) 
The Interconnection Customer’s share of costs for Shared Network Upgrades is estimated in Table 3 
below. 

 
Table 3: Interconnection Customer Shared Network Upgrade(s) 

 
Shared Network Upgrades Description Z2 Type Total Cost 

Estimate ($) 
Allocated 
Percent 

(%) 

Allocated 
Cost 

Estimate ($) 

Estimated 
Lead Time 

OKGE: Border 345 kV Capacitive 
Reactive Support: Install +275 Mvar 
Capacitor Bank(s) at Border 345kV creditable   $7,945,000     46.95% $3,730,178 24 Months 

AEP: Oklaunion 345 kV Capacitive 
Reactive Support: Install +200 Mvar 
Capacitor Bank(s) at Oklaunion 345kV. creditable   $9,453,182 46.99% $4,442,050 24 Months 

SPS: Crossroads 345 kV Capacitive 
Reactive Support: Install +100 Mvar 
Capacitor Bank(s) at Crossroad 345 kV creditable    $7,075,779 52.32% $3,702,048 12/2020 

SPS: Crossroads-Tolk 345 kV CKT 1 
Rebuild: Replace approximately 4 
structures on the Crossroads-Tolk 345 kV 
line to achieve a minimum rating of 956 
MVA 

creditable $184,650 57.09% $105,417 12/2020 

SPS: Crossroads - Eddy County 345 kV 
CKT 1 Rebuild: Replace 2 x 345 kV 
structures, wave traps (3x), and jumpers 
to achieve minimum emergency rating of 
956 MVA 

creditable $210,533 57.09% $120,193 12/2020 

SPS: Tolk 345/230 kV CKT2 
Transformer: Build new 345/230 
transformer CKT 2 at Tolk to achieve a 
minimum normal/emergency rating of 
921 MVA on the Crossroads-Tolk 345 kV 
CKT1 line 

creditable $14,055,360 57.09% $8,024,205 03/2022 

SPS: Deaf Smith-Plant X 230 kV 
Rebuild: Rebuild line to achieve 
minimum system emergency rating of 
430 MVA 

creditable $4,578,401 47.76% $2,186,644 12/2020 

SPS: Newhart-Plant X 230 kV CKT 1 
Rebuild: Rebuild line to achieve 
minimum system intact/emergency 
rating of 456 MVA 

creditable $697,514 47.99% $334,737 12/2020 

SPS: Tolk West-Plant X 230 kV CKT 1 
Rebuild: Rebuild line to achieve 
minimum system intact/emergency 
rating of 796 MVA 

N/A $0 N/A $0 
Rating met 

with existing 
project 
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SPS: Tolk East-Plant X 230 kV CKT 2 
Rebuild: Rebuild line to achieve 
minimum system intact/emergency 
rating of 796 MVA 

N/A $0 N/A $0 

Rating 
met with 
existing 
project 

SPS: Curry County-Deaf Smith 115 kV 
CKT 1 Rebuild: Rebuild line to achieve 
minimum normal/emergency rating of 
90/90 MVA 

creditable $4,852,215 46.73% $2,267,440 12/2020 

SPS: Tolk East-Tuco 230 kV CKT 1 
Rebuild: Rebuild line to achieve 
minimum normal/emergency rating of 
478 MVA 

creditable $968,567 49.06% $475,179 12/2020 

SPS: Tuco 230 kV Capacitive Reactive 
Power Support: Install +100 MVar at 
Tuco 230 kV Substation creditable $5,943,138 46.95% $2,790,303 06/2021 

SPS: Deaf Smith 115 kV Capacitive 
Reactive Power Support: Build 100 
MVar at Deaf Smith 115 kV Substation creditable $3,318,137 47.76% $1,584,742 11/2021 

Total  $57,266,476  $29,763,136  

 

All studies have been conducted assuming that higher-queued Interconnection Request(s) and the 
associated Network Upgrade(s) will be placed into service. If higher-queued Interconnection 
Request(s) withdraw from the queue, suspend or terminate service, the Interconnection Customer’s 
share of costs may be revised. Restudies, conducted at the customer’s expense, will determine the 
Interconnection Customer’s revised allocation of Shared Network Upgrades. 
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PREVIOUS NETWORK UPGRADE(S) 
Certain Previous Network Upgrades are currently not the cost responsibility of the Interconnection 
Customer but will be required for full Interconnection Service. 

 
Table 4: Interconnection Customer Previous Network Upgrade(s) 

 
Previous Network Upgrade(s) Description Current Cost 

Assignment 
Estimated In- 
Service Date 

SPP NTC 200309 Hobbs - Yoakum 345 kV CKT 1: 
Construct new 52-mile 345 kV line from Hobbs to 
Yoakum. 

 
$87,349,796 

 
6/1/2020 

SPP NTC 200395 Tuco - Yoakum 345 kV CKT 1: 
Construct new 107-mile 345 kV line from Tuco to 
Yoakum. Install any necessary 345 kV terminal 
equipment at Yoakum associated with new 345/230 kV 
transformer. 

 
 

$123,902,322 

 
 

6/1/2020 

SPP NTC 210484 Yoakum 345/230 kV CKT 1 
Transformer: Install new 345/230 kV 640 MVA 
transformer at Yoakum substation. Install any necessary 
230 kV terminal equipment. 

 
$4,703,455 

 
6/1/2019 

SPP NTC 210507 Eddy County - Kiowa 345 kV CKT 1: 
Build new 34 mile 345 kV line from Eddy County to 
Kiowa. 

 
$63,730,259 

 
11/15/2020 

 

Depending upon the status of higher- or equally-queued customers, the Interconnection Request’s in- 
service date is at risk of being delayed or Interconnection Service is at risk of being reduced until the in- 
service date of these Previous Network Upgrades. 
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AFFECTED SYSTEM UPGRADE(S) 
To facilitate interconnection, the Affected System Transmission Owner will be required to perform the 
facilities study work as shown below necessary for the acceptance of the Interconnection Customer’s 
Interconnection Facilities. Table 5 displays the current impact study costs as part of the Affected 
System Impact review. The Affected System facilities study could provide revised costs and will 
provide each Interconnection Customer’s allocation responsibilities for the upgrades. 

 
Table 5: Interconnection Customer Affected System Upgrade(s) 

 
Affected System Upgrades 
Description 

Total Cost Estimate 
($) 

Allocated 
Share (%) 

Allocated Cost 
Estimate ($) 

None $0 N/A $0 

Total $0  $0 

 
 
CONCLUSION 
After all Interconnection Facilities and Network Upgrades have been placed into service, 
Interconnection Service for 298 MW can be granted. Interconnection Customer Limited Operation 
Interconnection Service (LOIS) amount studied in DISIS-2016-002-2 is 0 MW. Full Interconnection 
Service will be delayed until the TOIF, Non-Shared NU, Shared NU, Previous NU, Affected System 
Upgrades that are required for full interconnection service are completed. The Interconnection 
Customer’s estimated cost responsibility for TOIF, Non-Shared NU and Shared NU that is required for 
full interconnection service is summarized in the table below. 

 
Table 6: Cost Summary 

 
Description Allocated Cost Estimate 

Transmission Owner Interconnection Facilities $441,816 
Network Upgrades $29,763,136 
Total $30,204,952 

 
A draft Generator Interconnection Agreement will be provided to the Interconnection Customer 
consistent with the final results of this IFS report. The Transmission Owner and Interconnection 
Customer will have 60 days to negotiate the terms of the GIA consistent with the SPP Open Access 
Transmission Tariff (OATT). 



Appendices 8  

Southwest Power Pool, Inc. 
 

APPENDICES 
 



Appendices A 9  

Southwest Power Pool, Inc. 
 

A: TRANSMISSION OWNER’S INTERCONNECTION 
FACILITIES STUDY REPORT AND NETWORK 
UPGRADES REPORT(S) 

 

See next page for the Transmission Owner’s Interconnection Facilities Study Report and Network 
Upgrades Report(s). 



 

 
 

 
 
 
 
 
 
 
 
 

Facilities Study For Southwest Power Pool (SPP) 

GEN-2016-123/124/125 
Total Output: 522 MW 

Roosevelt County, New Mexico 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Xcel Energy Services, Inc. 
Transmission Planning South 

Updated 12/17/2019 



 

Executive Summary 
The Southwest Power Pool (SPP or Transmission Provider) evaluated the request GEN-2016-123/124/125 to 
interconnect the generation facility to the SPS transmission system in the Definitive Interconnection System 
Impact Study (DISIS-2016-002), which was completed in December 2019. 

GEN-2016-123/124/125 requested the interconnection of a 522 MW wind energy generation facility (GEN- 
2016-123 requested 298, GEN-2016-124 requested 150 MW, and GEN-2016-125 requested 74 MW), located 
in Roosevelt County, New Mexico, to the Southwestern Public Service Company (SPS or Transmission 
Owner) transmission network. To accommodate the Interconnection Customer’s (IC) request, SPS will need to 
add and additional breaker (and associated equipment) to the existing 345 kV ring bus at the SPS Crossroads 
Substation. After the addition, the IC will connect to the SPS 345 kV bus. The IC is required to build a 345 kV 
transmission line from their substation facility to the SPS’s Crossroads Substation. The IC will be required to 
maintain a Power Factor between 0.95 lagging and 0.95 leading at the Point of Interconnection (POI). 

SPP requires that each generator shall implement automatic Under Frequency Load Shedding (UFLS) 
according to the SPP UFLS Plan for SPS found in the Xcel Energy interconnection document for “Large 
Generation Interconnection Guidelines (>20MW)” found at the following link: 
https://www.transmission.xcelenergy.com/Interconnections 

 

To fulfill this requirement, coordination with Xcel Energy is required during the under-frequency relay-setting 
phase for the generation. The IC is required to report their generation off-nominal frequency tripping relay 
settings to SPP and SPS. SPS specifies that generators shall not trip at frequencies above 58.5 Hz unless 
exceptions in the Transmission Provider Criteria are met. The IC agrees that the energy generating units 
installed at this interconnection will not be tripped for under-frequency conditions above 58.5 Hz in compliance 
with Transmission Provider criteria. This means that the generation subject to this Interconnection Agreement 
may not trip for under-frequency conditions on the transmission system until all under-frequency load shedding 
relays have operated. SPS will also require that the IC be in compliance with all applicable criteria, guidelines, 
standards, requirements, regulations, and procedures issued by the North American Electric Reliability 
Corporation (NERC), SPP, and the Federal Energy Regulatory Commission (FERC) or their successor 
organizations. 

The IC is responsible for all the cost of the Interconnection Facilities, installation of the direct assigned 
Transmission Owner Interconnection Facilities (TOIF) which are facilities paid for by the IC but are owned, 
operated and maintained by SPS; inclusive of all construction required for the IC to interconnect at SPS’s 
Crossroads Substation. 

The shared network upgrades will be determined at a later date by SPP and may impact the total overall costs 
for interconnection of the IC. 

It is anticipated that the entire process of adding the 345 kV breaker and associated equipment for the 
acceptance of the IC facility output and the network upgrades allocated to this project will require 
approximately 14-16 months to complete after an Interconnection Agreement is signed and an authorization to 
proceed is received. The IC’s cost for the interconnection of this generation facility is shown below in Table 1, 
with the detailed description of the cost shown in Table 2. 

http://www.transmission.xcelenergy.com/Interconnections
http://www.transmission.xcelenergy.com/Interconnections


1 The cost estimates are 2019 dollars with an accuracy level of ±20%.  

Table 1 – Cost Summary1
 

 
Shared Network Upgrades Total: $   See DISIS Report 

Network Upgrades: $  1,331,671 
Transmission Owner Interconnection Facilities: $  1,325,447 

Total: $  2,657,118 



2 All modifications to SPS facilities will be owned, maintained and operated by SPS  

General Description of SPS2 Facilities 
1. Construction at the SPS Crossroads Substation: See Appendix A, Figure A-1 for general vicinity 

location map of the SPS facility. 
 

a. Location: IC will build a new 345 kV line from their substation to SPS’s 345 kV Crossroads 
substation, in Roosevelt County, NM. 

 
b. Bus Design: The new 345 kV breaker for the IC line will be installed in the existing 345 kV ring 

bus at the SPS Crossroads substation. This will be the 4th element in the ring bus. Appendix A, 
Figure A-2, shows a preliminary one-line of the new 345 kV ring bus at the Crossroads 
Substation, while Figure A-3 shows a typical elevation view of the normal Point of 
Interconnection (POI). 

 
c. Revenue Metering: An individual billing meter will be installed at the SPS substation on the line 

terminal from the IC’s substation, which meets the standards: ANSI C12.1 accuracy class 0.2 
(3-PT’s IEEE C57.13 accuracy class 0.3 and 3-CT’s IEEE C57.13 accuracy class 0.15) for full 
3-phase 4-wire metering. Pulses out of the billing meter will be sent via SCADA to the 
Transmission Owner’s Control Center in Amarillo, Texas. 

i. Wind Interconnections: two meters per line terminal will be installed 
1. One will be primary and the other will be a back up 

ii. Solar Interconnections: a single meter per line terminal will be installed 
iii. Coal, Natural Gas, hydro, other: a single meter per line terminal will be installed 

 
d. Disturbance Monitoring Device: A Disturbance Fault Recorder (DFR), capable of recording 

faults, swings, and long term trending, will be installed to monitor and record conditions in the 
substation and on the transmission lines. The disturbance equipment shall also be equipped 
with a GPS time synching clock. This equipment will have communication capability with a 
dedicated communication circuit. The disturbance equipment will have its own dedicated 
communications circuit. 

 
e. Remote Terminal Unit (RTU): A RTU will be utilized for communications with the new IC 

facilities. A Communication SEL Relay will be utilized for relay communications and other 
functions as required; these costs will be directly assigned to the IC. The IC will provide and 
install a RTU for metering and telemetry at the IC’s facility as required by the latest Xcel Energy 
Interconnection Guidelines. 

 
f. Communications: To meet its Communications obligations, the IC shall be responsible for 

making arrangements with the local phone company to provide a communication circuit as 
required by the Transmission Owner. Transmission Owner equipment may include, but is not 
limited to the following: relay communication equipment, RTU, and disturbance monitoring 
equipment. Prior to any construction, the IC is required to contact the Transmission Owner 
substation-engineering department for all communication details and provide detail of the 
method to be used in communication. 

 
The following communications schematic diagram, which includes communication equipment 
information for the IC, Transmission Provider (Southwest Power Pool) and Transmission Owner 



 

(Southwestern Public Service), is provided to assist the Parties as a template. 

A schematic outlining the proposed communications is provided below: 

 
 

IC shall be responsible for providing the fiber optic communication circuit installed in the 
overhead transmission line static wire from the customer substation to the SPS substation for 
protective relaying and for transmitting metering and status data to SPS. Utilizing this fiber optic 
connection, SPS will establish a direct connection to the IC’s RTU. 

 
SPS will not serve as a proxy for communication from the IC to SPP. 

 
 
2. Transmission Work – Engineering and Construction 

 
a. Coordination: The SPS Transmission Engineering and Design group requires an engineering 

review of the customer’s design prior to any construction by the IC or its contractor on any 
customer transmission lines or doing work in close proximity to any SPS transmission line. It is 
the IC’s responsibility to initiate the design review in a timely manner before construction of any 
transmission line begins. If the review has not been made or the design at any of the 
aforementioned locations is deemed inadequate, the crossing(s) and or termination into the 
interchange will be delayed until the matters are resolved. SPS will not be held responsible for 
these delays 

 
b. Fault or Short Circuit Study: The IC will coordinate with the System Protection department at 

SPS on the available fault current at the interconnection location following the acceptance of the 
Generator Interconnection Agreement (GIA) and prior to final design on the IC’s facilities. 

 
c. Schedule: An engineering and construction schedule for this project is estimated at 

approximately 14-16 months. Other factors associated with clearances, equipment delays and 
work schedules could cause additional delays. This is applicable after all required agreements 
are signed and internal approvals are granted 
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3. Right-Of-Way 
 

a. Permitting: The IC will be responsible for any permitting and right of way of their substation and 
their transmission line from their substation to the Point of Interconnection (POI). 

 
b. Construction Power and Retail Service: It is the sole responsibility of the IC to make 

arrangements for both construction and station power. The IC needs to make arrangements for 
retail service from the local retail provider. Retail provider and Customer will be responsible for 
making any necessary transmission service arrangements as required under the SPP OATT. 

 
4. Project and Operating Concerns: 

 
a. Close work between the Transmission group, the IC’s personnel and local operating groups will 

be imperative in order to meet any in-service date that has been established. 
 

b. The IC will be required to maintain a power factor between 0.95 lagging and a 0.95 leading at 
the Point of Interconnection (POI). All capacitors required will be installed on the lower voltage 
bus at IC’s substation. This is required to maintain acceptable dynamic voltage rise as per latest 
revision of the Xcel Energy Interconnection Guidelines for Transmission Interconnection 
Producer-Owned Generation Greater than 20 MW. If switched reactive devices are used on the 
IC’s system, they need to be switched in stages where the voltage rise is less than 3%. 

 
5. Estimated Construction Costs 

 
a. The projects required for the interconnection of GEN-2016-123/124/125 consist of the projects 

summarized in the table below: 

Table 2 - Required Interconnection Projects3
 

 
Project Description Estimated Cost 

 Shared Network Upgrades:  

1 The current estimated shared network upgrades to be 
determined (TBD) See DISIS Report 

   
 Network Upgrades (at the IC’s expense)  

2 Install a 345 kV breaker and associated equipment $ 1,331,671 
 Subtotal: $1,331,671 

 

 Transmission Owner Interconnection Facilities (at the 
IC’s expense) 

 

3 Communications 4 $ See footnote 
4 TOIF $ 1,325,447 

 Subtotal: $1,325,447 
 

 Total Cost $2,657,118 
 
 
 
 
 
 
 

3 The cost estimates are 2019 dollars with an accuracy level of ±20%. 
4 It is the Requester’s responsibility to provide both the data circuit and communication circuits, see Section 1.f 



 

Appendix A 
Figure A-1.  General vicinity location map of the SPS facility 

 

   Crossroads substation  



 

 

Figure A-2.  One-line Diagram at Crossroads Substation 
 

*DIAGRAMS ARE NOT FOR CONSTRUCTION PURPOSES* 
 



 

Figure A-3 Point of Interconnection & Change of Ownership Elevation (Typical) 
 

*DIAGRAMS ARE NOT FOR CONSTRUCTION PURPOSES* 
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Summary 
 
American Electric Power Southwest Transmission Planning (AEP) performed 
the following study at the request of the Southwest Power Pool (SPP) for 
SPP Generation Interconnection request DISIS-2016-002. Per the SPP 
Generator Interconnection Procedures (GIP), SPP requested that AEPW 
perform an Interconnection Facilities Studies (IFS) for Network Upgrade(s) 
in accordance with the Scope of Interconnection Facilities Study in GIP 8.10 
and the Interconnection Facilities Study Procedures in accordance with GIP 
8.13 for the following Network Upgrades: 

 
• Oklaunion 345 kV 

o Install a minimum of + 200 MVAR of capacitor banks 



4  

 
 
 
 
 

Interconnection Facilities (See Figure 1) 
 

Oklaunion 345 kV Substation 
 

A new 345 kV, 200 MVAR minimum capacitor bank will be added at 
Oklaunion Station for the generation interconnection. This will consist of 
two 345 kV capacitor banks and associated breakers, microprocessor relays, 
circuit disconnects, and other associated equipment. 

 
The design and construction of the new terminals will meet all AEP 
specifications for stations. Bus work and disconnect switches will be 
designed to accommodate the loading requirements, and circuit breakers 
will be rated to ensure adequate load and fault interrupting capability. AEP 
will own, operate and maintain the station. 

 
Short Circuit Fault Duty Evaluation 

 

It is standard practice for AEP to recommend replacing a circuit breaker 
when the current through the breaker for a fault exceeds 100% of its 
interrupting rating with recloser de-rating applied, as determined by the 
ANSI/IEEE  C37.5-1979,   C37.010-1979   &   C37.04-1979  breaker  rating 
methods. 

 
In the AEP system, no breakers were found to exceed their interrupting 
capability after the addition of the generation and related facilities. 
Therefore, there are no short circuit upgrade costs associated with the GEN- 
2015-020 and 056 interconnections. 
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Interconnection Costs 
 

Listed below are the associated costs. 
 

SYSTEM IMPROVEMENT COST 
(2019 DOLLARS) 

Install a minimum of +200Mvar of Capacitor Bank(s) at  Oklaunion 345 kV 
Including all metering, protection, and SCADA 

$9,453,182 

TRANSMISSION INTERCONNECTION FACILITY TOTAL 
COSTS 

$9,453,182 

 
TABLE 1 

 
 
Project Lead Time 

 

Project in-service date is projected to be 24 months after the issuance of a NTC from the 
Southwest Power Pool. 
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Executive Summary 
The Southwest Power Pool (SPP or Transmission Provider) evaluated the generation facilities requesting to 
interconnect to the SPS transmission system in the Definitive Interconnection System Impact Study (DISIS- 
2016-002-2), which was completed in December 2019. The requests for interconnection were placed with 
SPP in accordance with SPP’s Open Access Transmission Tariff (OATT). 

To accommodate the Interconnection Customer’s (IC) requests, SPP identified multiple network upgrades 
required as part of the DISIS study results. Southwestern Public Service Company (SPS or Transmission 
Owner) performed this Facility Study for the Network Upgrades to identify costs associated with the identified 
network upgrades.  Below are the projects identified by SPP: 

Upgrade Name 
 

Crossroads ‐ Tolk 345 kV Circuit #1 Rating Increase (956 MVA) 
Crossroads ‐ Eddy County 345 kV Circuit #1 Rating Increase (956 MVA) 
Tolk 345/230 kV Transformer #2 
Deaf Smith ‐ Plant X 230 kV Circuit #1 Rating Increase (430 MVA) 
Newhart ‐ Plant X 230 kV Circuit #1 Rating Increase (456 MVA) 
Curry County‐ Deaf Smith 115 kV Circuit #1 Rebuild (90 MVA) 
Tolk East ‐ Tuco 230 kV Circuit #1 Rating Increase (478 MVA) 
Crossroads 345 kV Capacitive Reactive Power Support (100 MVAR) 
Tuco 230 kV Capacitive Reactive Power Support (100 MVAR) 
Deaf Smith 115 kV Capacitive Reactive Power Support (100 MVAR) 
Tolk West ‐ Plant X 230 kV Circuit #1 Rating Increase (796 MVA)* 
Tolk East ‐ Plant X 230 kV Circuit #2 Rating Increase (796 MVA)* 

 
*Note: Rating increase identified by SPP DISIS Report is already being 
completed by SPS 



 

General Description of Network Upgrades 
The Objective of this study is to identify the network upgrades and the costs associated with them. Below is a 
high level description of the different projects and the scoping level costs1 associated with each. All costs 
identified below are without escalation. All design and construction of the following projects will meet SPS 
standards and align with SPS standard equipment sizing. SPS will own, operate, and maintain all equipment 
identified in this report. 

NOTE: All scopes, projects, schedules, and costs below are subject to change as detailed engineering 
moves forward. Outages, resource availability, federal and state approvals, etc. can impact the costs 
and schedules. 

Crossroads - Tolk 345 kV Circuit 1 Rating Increase (956 MVA) 
This existing line rating is currently limited by clearance issues. Approximately 2 structures will have to be 
replaced to increase the line rating to the required value. 
Cost: $184,650.00 
Tentative Schedule: 12/2020 

 
Crossroads - Eddy County 345 kV Circuit 1 Rating Increase (956 MVA) 
This existing line rating is currently limited by clearance issues. Approximately 2 structures will have to be 
replaced to increase the line rating to the required value. 
Cost: $210,533.00 
Tentative Schedule: 12/2020 

 
Tolk 345/230 kV Transformer #2 
The existing Tolk substation will have a 2nd 345/230 kV 560 MVA transformer installed. The existing 345 kV 
yard will be expanded to a ring bus configuration. The 345 kV line from Tolk to Crossroads will have to be re- 
terminated into a new position. Three breakers and 14 switches will be installed on the 345 kV portion and two 
breakers and four switches will be installed on the 230 kV portion. Relaying upgrades will be required at 
Crossroads. 
Cost: $14,055,360.00 
Tentative Schedule: 3/2022 

 
Deaf Smith - Plant X 230 kV Circuit 1 Rating Increase (430 MVA) 
This existing line rating is currently limited by clearance issues. Approximately 100 structures will have to be 
replaced to increase the line rating to the required value. 
Cost: $4,578,401.00 
Tentative Schedule: 12/2020 

 
Newhart - Plant X 230 kV Circuit 1 Rating Increase (456 MVA) 
This existing line rating is currently limited by clearance issues. Approximately 12 structures will have to be 
replaced to increase the line rating to the required value. 
Cost: $697,514.00 
Tentative Schedule: 12/2020 

 
Curry County - Deaf Smith 115 kV Circuit 1 Rebuild (90 MVA) 
The existing conductor cannot meet the required rating identified by SPP so the line will be rebuilt in the 
existing corridor. The line is approximately 13 mile long, with 8.3 miles of the line double circuited with a 69 kV 
line. 
Cost: $4,852,215.00 
Tentative Schedule: 12/2021 

 
Tolk East - Tuco 230 kV Circuit 1 Rating Increase (478 MVA) 

 
1 The cost estimates are 2019 dollars with an accuracy level of ±20%. 



 

This existing line rating is currently limited by clearance issues. Approximately 20 structures will have to be 
replaced to increase the line rating to the required value. 
Cost: $968,567.00 
Tentative Schedule: 12/2020 

 
Crossroads 345 kV Capacitive Reactive Power Support (100 MVAR) 
The existing Crossroads substation ring bus will be expanded to a breaker and a half configuration and 4 new 
345 kV breakers will be installed. There will be two switchable capacitor banks at 50 MVAR each. Each 
capacitor bank will have its own breaker.  The substation footprint will be expanded to the east. 
Cost: $7,075,779.00 
Tentative Schedule: 12/2020 

 
Tuco 230 kV Capacitive Reactive Power Support (100 MVAR) 
The existing Tuco substation breaker and a half configuration will be expanded to incorporate the proposed 
new 100 MVAR capacitor banks. Two new 230 kV breakers will be installed. There will be two switchable 
capacitor banks at 50 MVAR each. Each capacitor bank will have its own breaker. A pending EMTP study is 
still required to be run and the results may change the proposed scope. 
Cost: $5,943,138 
Tentative Schedule: 6/2021 

 
Deaf Smith 115 kV Capacitive Reactive Power Support (100 MVAR) 
SPS has a planned project to rebuild the existing Deaf Smith 115 kV bus at a new location called Tierra Blanca 
substation. The capacitor banks identified by SPP will be installed at this new location. The Tierra Blanca 
substation will be built in a breaker and a half configuration. Current proposal is to install 3 x 40 MVAR 
capacitor banks. Four new 115 kV breakers and four new switches will be installed. A pending EMTP study is 
still required to be run and the results may change the proposed scope. 
Cost: $3,318,137.00 
Tentative Schedule: 11/2021 

 
Tolk West - Plant X 230 kV Circuit 1 Rating Increase (796 MVA) 
This rating will be already met with an existing SPS project 
Cost: $0 
Tentative Schedule: N/A 

 
Tolk East - Plant X 230 kV Circuit 2 Rating Increase (796 MVA) 
This rating will be already met with an existing SPS project 
Cost: $0 
Tentative Schedule: N/A 

 
 
 
 

– END OF REPORT – 
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Summary 
 
Pursuant to the tariff and at the request of the Southwest Power Pool (SPP), Oklahoma Gas and Electric 

(OG&E) performed the following Facility Study for Network Upgrades to satisfy the Facility Study 

Agreement executed by the requesting customer for SPP DISIS-2016-002-2 for Network Upgrades. The 

request for interconnection was placed with SPP in accordance SPP’s Open Access Transmission Tariff, 

which covers new generation interconnections on SPP’s transmission system. The requirements for the 

Network Upgrade are to install 6-345kV switches, one 345kV breaker, one 345kV 275 Mvar capacitor bank 

consisting of 6 steps, and associated relay and control equipment in Border substation. The total cost for 

OKGE to complete these upgrades is $7,945,000. 
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Introduction 
 

The Southwest Power Pool has requested a Facility Study for Network Upgrades within the service 

territory of OG&E Electric Services (OKGE) in Beckham County Oklahoma. The proposed Network 

Upgrade Facilities are for the addition of a 345kV 275 Mvar capacitor bank at Border substation in 

Beckham county Oklahoma. 

 
 
Network Constraints in the Southwest Public Service (SPS), OKGE and Western Farmers Electric 

Cooperative (WFEC) systems may be verified with a transmission service request and associated studies. 

 
 
Other Network Constraints in the American Electric Power West (AEPW), Southwest Public Service 

(SPS), OKGE and Western Farmers Electric Cooperative (WFEC) systems may be verified with a 

transmission service request and associated studies. 
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Network Upgrade Facilities 
 
 

The primary objective of this study is to identify network upgrades. The requirements for this Network 

Upgrade consist of installing a 345kV 275 Mvar capacitor bank at Border substation on the OG&E 

transmission system to accommodate generator interconnection requests identified in SPP-GI DISIS- 

2016-002-2. These 345kV network upgrades shall be constructed and maintained by OKGE. 

 
 
The total cost for OKGE to install six 345kV switches, one 345kV 275 Mvar capacitor bank, one 345kV 

capacitor breaker, and associated relay and control equipment in Border substation is estimated at 

$7,945,000. 
 
 

This Facility Study does not guarantee the availability of transmission service necessary to deliver the 

additional generation to any specific point inside or outside the Southwest Power Pool (SPP) transmission 

system. The transmission network facilities may not be adequate to deliver the additional generation output 

to the transmission system. If the customer requests firm transmission service under the SPP Open Access 

Transmission Tariff at a future date, Network Upgrades or other new construction may be required to 

provide the service requested under the SPP OATT. 

The costs of interconnecting the facility to the OKGE transmission system are listed in Table 1. 
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Short Circuit Fault Duty Evaluation 
 

It is standard practice for OG&E to recommend replacing a circuit breaker when the current through the 

breaker for a fault exceeds 100% of its interrupting rating with re-closer de-rating applied, as determined 

by the ANSI/IEEE C37.5-1979, C37.010-1979 & C37.04-1979 breaker rating methods. 

For this Network Upgrade, no breakers were found to exceed their interrupting capability after the 

addition of the 275 Mvar capacitor and related facilities. OG&E found no breakers that exceeded their 

interrupting capabilities on their system. Therefore, there is no short circuit upgrade costs associated with 

this DISIS-2016-002-2 Network Upgrade. 

Table 1:  Required Interconnection Network Upgrade Facilities 
 
 
 
 

Facility ESTIMATED COST 
(2020 DOLLARS) 

OKGE – Network Upgrades Install 1-345kV 275 
Mvar Capacitor Bank, 6-345kV Switches, 1-345kV 
Capacitor Breaker and associated relay and control 
equipment. 

$7,945,000. 

Total $7,945,000. 
 
 

Prepared by: 
Adam Snapp, P.E. December 15, 2020 
Lead Engineer, Transmission Planning 
Email snappad@oge.com 

 

Reviewed by: 
Steve M Hardebeck PE, PMP 
Manager- Transmission Planning 
Phone 405-553-8225 
Cell 405-317-0181 
Email hardebsm@oge.com 

mailto:snappad@oge.com
mailto:hardebsm@oge.com
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