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SUMMARY 

INTRODUCTION 

This Interconnection Facilities Study (IFS) for Interconnection Request GEN-2024-SR9 is for a 

150 MW generating facility located in Beaver County, OK.  The Interconnection Request was 

studied in the Surplus Impact Study for ERIS. The Interconnection Customer’s requested in-

service date is 12/31/2028. 

The interconnecting Transmission Owner, Oklahoma Gas and Electric (OG&E), performed a 

detailed IFS at the request of SPP.  The full report is included in Appendix A.  SPP has 

determined that full Interconnection Service will be available after the assigned Transmission 

Owner Interconnection Facilities (TOIF), Non-Shared Network Upgrades, Shared Network 

Upgrades, Contingent Network Upgrades, and Affected System Upgrades that are required for 

full interconnection service are completed.   

The primary objective of the IFS is to identify necessary Transmission Owner Interconnection 

Facilities, Network Upgrades, other direct assigned upgrades, cost estimates, and associated 

upgrade lead times needed to grant the requested Interconnection Service. 

PHASE(S) OF INTERCONNECTION SERVICE 

It is not expected that Interconnection Service will occur in phases.  However, full 

Interconnection Service will not be available until all Interconnection Facilities and Network 

Upgrade(s) can be placed in service. 

COMPENSATION FOR AMOUNTS ADVANCED FOR NETWORK UPGRADE(S) 

FERC Order ER20-1687-000 eliminated the use of Attachment Z2 revenue crediting as an 

option for compensation. The Incremental Long Term Congestion Right (ILTCR) process will 

be the sole process to compensate upgrade sponsors as of July 1st, 2020.   
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INTERCONNECTION CUSTOMER INTERCONNECTION FACILITIES 

The Generating Facility is proposed to consist of thirty-two (32) x SC5000 UD-MV Battery 

Energy Storage System (BESS) inverters for a total generating nameplate capacity of 150 MW. 

The sum of the output from the combined generation of GEN-2010-001, GEN-2024-SR7, and 

GEN-2024-SR9 are limited at the Point of Interconnection by the power plant controller to 300 

MW. 

The Interconnection Customer’s Interconnection Facilities to be designed, procured, 

constructed, installed, maintained, and owned by the Interconnection Customer at its sole 

expense include:  

• 34.5 kV underground cable collection circuits; 

• The project will connect to the existing GEN-2010-001 main collection substation and share its 

main power transformer to connect to the Point of Interconnection (POI) at the 345 kV bus at 

existing Transmission Owner substation (Beaver County 345 kV) that is owned and maintained by 

Transmission Owner; 

• All transmission facilities required to connect the Interconnection Customer’s substation to 
the POI; 

• Equipment at the Interconnection Customer’s substation necessary to maintain a composite 
power delivery at continuous rated power output at the high-side of the generator substation 
at a power factor within the range of 95% lagging and 95% leading in accordance with 
Federal Energy Regulatory Commission (FERC) Order 827. The Interconnection Customer 
may use inverter manufacturing options for providing reactive power under no/reduced 
generation conditions.  The Interconnection Customer will be required to provide 
documentation and design specifications demonstrating how the requirements are met; and, 

• All necessary relay, protection, control and communication systems required to protect 
Interconnection Customer’s Interconnection Facilities and Generating Facilities and 
coordinate with Transmission Owner’s relay, protection, control and communication 
systems.   
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TRANSMISSION OWNER INTERCONNECTION FACILITIES AND NON-SHARED 

NETWORK UPGRADE(S)  
To facilitate interconnection, the interconnecting Transmission Owner will perform work as shown 

below necessary for the acceptance of the Interconnection Customer’s Interconnection Facilities.   

Table 1 and Table 2 list the Interconnection Customer’s estimated cost responsibility for Transmission 

Owner Interconnection Facilities (TOIF) and Non-Shared Network Upgrade(s) and provides an 

estimated lead time for completion of construction.  The estimated lead time begins when the 

Generator Interconnection Agreement has been fully executed.  

Table 1: Transmission Owner Interconnection Facilities (TOIF) 

Transmission Owner Interconnection 
Facilities (TOIF) 

Total Cost 
Estimate ($) 

Allocated 
Percent (%) 

Allocated Cost 
Estimate ($) 

Transmission Owner's Interconnection (TOIF):  

Add revenue metering at the 34.5kV 
injection point for the Battery/Storage 
generating 

 
Estimated Lead Time: 6 Months 

$300,000 100% $300,000 

Total $300,000   $300,000 

 

Table 2: Non-Shared Network Upgrade(s) 

Non-Shared Network Upgrades 
Description 

ILTCR 
Total Cost 

Estimate ($) 

Allocated 
Percent 

(%) 

Allocated Cost 
Estimate ($) 

None  $0 100.00% $0 

Total  $   0  $   0 
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SHARED NETWORK UPGRADE(S)  
The Interconnection Customer’s share of costs for Shared Network Upgrades is estimated in Table 3 

below. 

Table 3: Interconnection Customer Shared Network Upgrade(s) 

Shared Network Upgrades 
Description 

ILTCR 
Total Cost 

Estimate ($) 
Allocated 

Percent (%) 

Allocated 
Cost Estimate 

($) 

None Eligible $0 0% $0 

Total  $   0  $   0 

 

All studies have been conducted assuming that higher-queued Interconnection Request(s) and the 

associated Network Upgrade(s) will be placed into service.  If higher-queued Interconnection 

Request(s) withdraw from the queue, suspend or terminate service, the Interconnection Customer’s 

share of costs may be revised.  Restudies, conducted at the customer’s expense, will determine the 

Interconnection Customer’s revised allocation of Shared Network Upgrades.   
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CONTINGENT NETWORK UPGRADE(S)  
Certain Contingent Network Upgrades are currently not the cost responsibility of the 

Interconnection Customer but will be required for full Interconnection Service.   

Table 4: Interconnection Customer Contingent Network Upgrade(s) 

Contingent Network Upgrade(s) Description 
Current Cost 
Assignment 

Estimated In-
Service Date 

None $0  

 

Depending upon the status of higher- or equally-queued customers, the Interconnection Request’s in-

service date is at risk of being delayed or Interconnection Service is at risk of being reduced until the in-

service date of these Contingent Network Upgrades. 
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AFFECTED SYSTEM UPGRADE(S)  
To facilitate interconnection, the Affected System Transmission Owner will be required to perform the 

facilities study work as shown below necessary for the acceptance of the Interconnection Customer’s 

Interconnection Facilities.  Table 5 displays the current impact study costs provided by either MISO or 

AECI as part of the Affected System Impact review.  The Affected System facilities study could provide 

revised costs and will provide each Interconnection Customer’s allocation responsibilities for the 

upgrades. 

Table 5: Interconnection Customer Affected System Upgrade(s) 

Affected System Upgrades Description 
Total Cost 

Estimate ($) 

Allocated 

Percent (%) 

Allocated Cost 

Estimate ($) 

None $0 0% $0 

Total $   0  $   0 
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CONCLUSION 
After all Interconnection Facilities and Network Upgrades have been placed into service, 

Interconnection Service for 150 MW can be granted.  Full Interconnection Service will be delayed until 

the TOIF, Non-Shared NU, Shared NU, Contingent NU, Affected System Upgrades that are required for 

full interconnection service are completed.  The Interconnection Customer’s estimated cost 

responsibility for full interconnection service is summarized in the table below.     

Table 6: Cost Summary 

Description Allocated Cost Estimate 

Transmission Owner Interconnection Facilities Upgrade(s) $300,000 
Non-Shared Network Upgrade(s) $   0 
Shared Network Upgrade(s) $   0 
Affected System Upgrade(s) $   0 

Total $300,000 

 

Use the following link for Quarterly Updates on upgrades from this report: https://spp.org/spp-

documents-filings/?id=18641 

A draft Generator Interconnection Agreement will be provided to the Interconnection Customer 

consistent with the final results of this IFS report.  The Transmission Owner and Interconnection 

Customer will have 60 days to negotiate the terms of the GIA consistent with the SPP Open Access 

Transmission Tariff (OATT).   

 

 

https://spp.org/spp-documents-filings/?id=18641
https://spp.org/spp-documents-filings/?id=18641
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APPENDICES 

 

  



Southwest Power Pool, Inc.  

Appendices  9 

A: TRANSMISSION OWNER’S INTERCONNECTION FACILITIES STUDY 

REPORT AND NETWORK UPGRADES REPORT(S) 
See next page for the Transmission Owner’s Interconnection Facilities Study Report and Network 

Upgrades Report(s). 
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Summary 
 
Pursuant to the tariff and at the request of the Southwest Power Pool (SPP), Oklahoma Gas and Electric 

(OG&E) performed the following Facility Study to satisfy the Facility Study Agreement executed by the 

requesting customer for SPP Generation Interconnection request GEN-2024-SR9. The request for 

interconnection was placed with SPP in accordance SPP’s Open Access Transmission Tariff, which covers 

new generation interconnections on SPP’s transmission system. The requirements for interconnection 

consist of adding revenue metering at the Interconnection Customer’s collector substation for the purpose 

of separating the surplus resource GEN-2024-SR9 from the original GEN-2010-001 resource. The total cost 

for OKGE to install meters for the Surplus Generating Facility, at the customer’s collector substation, is 

estimated at $300,000.  
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Introduction 
 
 
The Southwest Power Pool has requested a Facility Study for the purpose of interconnecting a 

Battery/Storage surplus generating facility within the service territory of OG&E Electric Services 

(OKGE) in Beaver County, Oklahoma. The proposed 34.5kV point of metering is at the existing 

generating facility in Beaver County. This substation is owned by Balko Wind, LLC. The cost for adding 

a new 34.5kV meters to the generating facility, is estimated at $300,000. 
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Interconnection Facilities 

 
The primary objective of this study is to identify attachment facilities. The requirements for 

interconnection consist of adding metering to the surplus generating facility. This 34.5kV addition shall 

be constructed and maintained by OKGE.  

 

The total cost for OKGE to add a new 34.5kV meters at the generating facility, is estimated at $300,000.  

 

This Facility Study does not guarantee the availability of transmission service necessary to deliver the 

additional generation to any specific point inside or outside the Southwest Power Pool (SPP) transmission 

system. The transmission network facilities may not be adequate to deliver the additional generation output 

to the transmission system. If the customer requests firm transmission service under the SPP Open Access 

Transmission Tariff at a future date, Network Upgrades or other new construction may be required to 

provide the service requested under the SPP OATT. 

The costs of interconnecting the facility to the OKGE transmission system are listed in Table 1.   
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Short Circuit Fault Duty Evaluation 
 
It is standard practice for OG&E to recommend replacing a circuit breaker when the current through the 

breaker for a fault exceeds 100% of its interrupting rating with re-closer de-rating applied, as determined 

by the ANSI/IEEE C37.5-1979, C37.010-1979 & C37.04-1979 breaker rating methods.  

 For this generator interconnection, no breakers were found to exceed their interrupting capability after the 

addition of the Customer’s 150 MW generation and related facilities. OG&E found no breakers that 

exceeded their interrupting capabilities on their system. Therefore, there is no short circuit upgrade costs 

associated with the Gen-2024-SR9 interconnection. 

Table 1:  Required Interconnection Network Upgrade Facilities 
 
 

 
Facility ESTIMATED COST 

(2025 DOLLARS) 

Lead time 6 months 

OKGE – Interconnection Facilities- Add revenue 
metering at the 34.5kV injection point for the Solar 
generating 
 

$300,000 

OKGE – Network Upgrades  
 
 

No additional network upgrades 

OKGE – Land or ROW No Additional ROW 

  

Total $300,000 
 

 
Prepared by Rhiannon Hensley                May 27, 2025 
Senior Engineer, Transmission Planning 
OG&E Electric Services  
 
Reviewed by:  

Adam Snap, P.E.          
Manager, Transmission Planning    
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Balko Substation 
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