

Establish/Change Delivery Point

Network Resource change or transfer of delivery point?

Yes

Aggregate Transmission Service Study process and/or Delivery Point Transfer Screening Study process, as applicable

No

Attachment AQ Process

Customer sends Delivery Point Change Request to both SPP and relevant Host Transmission Owner (TO).

Host TO Notice

SPP Notice

SPP Network Transmission Impacts

Screening Procedure

Perform screening analysis to determine if additional study is required (i.e., if load is 10% or greater of nearest looped 60 kV+ facility's emergency rating or if the connecting 60 kV+ radial facilities exceed their normal limits).

Post findings of screening (by 20th of next month)

Do findings necessitate additional study?

Yes

Delivery Point Network Study (DPNS) Agreement (SPP proffers within 5 business days)

Customer executes within 30 days

DPNS Report (SPP posts within 60 days)

No

Host TO Distribution Impacts

Host TO determines if Load Connection Study (LCS) is required

LCS Agreement (within 10 business days from request)

Customer executes within 30 days

LCS Report (within 60 days)

SPP and Host TO coordinate results

Host TO informs SPP of agreement with Customer on load connection upgrades

Delivery point and necessary transmission facilities migrate into SPP planning models (TOs input data into Model on Demand tool)

Annual Attachment O Reliability Planning Processes